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EXECUTIVE SUMMARY 

The State of Louisiana Weatherization Assistance Program Proposed Bi-Partisan 

Infrastructure Law (BIL) State Plan serves as Louisiana’s application to the U.S. 

Department of Energy (USDOE) for BIL Weatherization Assistance Program 

funding for the next 5 years.   

The Louisiana BIL Weatherization Assistance Program Allocation is $30,993,676 

subject to performance.   

The purpose of the Weatherization Assistance Program (WAP) is to increase the 

energy efficiency of dwellings owned or occupied by low-income persons, reduce 

their total residential expenditures, reduce carbon emissions, and improve their 

health and safety. The priority population for the Weatherization Assistance 

Program includes persons who are particularly vulnerable such as the elderly, 

persons with disabilities, families with children, high residential energy users, and 

low-income households with high-energy burdens.  

The Louisiana Housing Corporation’s (LHC) mission is to assure that every 

Louisiana resident is granted an opportunity to obtain safe, affordable, energy 

efficient housing. Considering that high energy costs could significantly influence 

the affordability of housing and often impact the basic subsistence requirement of 

a household, LHC is committed to helping decrease the energy burden for many 

low-income households.  

The Louisiana Weatherization Assistance Program will be implemented through 

contract agreements with local community action agencies and governmental 

entities and non-profits to deliver services to all sixty-four (64) parishes in 

Louisiana.  
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Louisiana Bi-Partisan 

Infrastructure Law (BIL) 

Weatherization Implementation Plan 

 

PROGRAM PRIORITIES AND INITIATIVES 

 
The Bi-Partisan Infrastructure Law (BIL) is an investment in our nation’s 
infrastructure, workers, and families. For lower-income households who 

already spend up to 30% of their income on energy costs, energy savings 
are essential. In addition, avoided emissions means less carbon and air 

pollution, which disproportionately harms lower-income communities, 
especially communities of color. BIL funding will deliver a more equitable 

clean energy future by:  
 

 Investing in American manufacturing and workers,  

 Expanding access to energy efficiency and clean energy for families 

and communities,  

 Delivering reliable, clean, and affordable power to more Americans, 

and  

 Reducing fossil fuel use and exposure to fossil fuel cost volatility.  
 

 

WEATHERIZATION PRODUCTION AND EXPENDITURES 
 

Louisiana has budgeted for the completion of 2,779 weatherized single-
family and multi-family housing units utilizing BIL funding.  In an effort to 

manage the WAP-BIL production, LHC has lowered the percentage of 
LIHEAP funds allocated for Weatherization from 15% to 12% beginning July 

1, 2023.   
 

The following milestones are planned for completion of units: 
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 PRODUCTION BUDGET 

Quarterly Performance Period 
Number of 

Planned Units 

Planned Program 
Operations Budget                

((units * ACPU) - vehicles)) 

Planned H&S 
Budget 

Q1  0  $                           -    
 
$                           -    

Q2 (tentative start Dec 1, 2022) 15  $         109,414.91  
 
$           20,175.00  

Q3 50  $         364,716.35  
 
$           67,250.00  

Q4 50  $         364,716.35  
 
$           67,250.00  

Year 1 Subtotal 115  $         838,847.62  
 
$         154,675.00  

Q1 100  $         729,432.71  
 
$         134,500.00  

Q2 150  $     1,094,149.06  
 
$         201,750.00  

Q3 150  $     1,094,149.06  
 
$         201,750.00  

Q4 175  $     1,276,507.24  
 
$         235,375.00  

Year 2 Subtotal 575  $     4,194,238.08  
 
$         773,375.00  

Q1 200  $     1,458,865.42  
 
$         269,000.00  

Q2 200  $     1,458,865.42  
 
$         269,000.00  

Q3 200  $     1,458,865.42  
 
$         269,000.00  

Q4 200  $     1,458,865.42  
 
$         269,000.00  

Year 3 Subtotal 800  $     5,835,461.68  
 
$     1,076,000.00  
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Q1 200  $     1,458,865.42  
 
$         269,000.00  

Q2 200  $     1,458,865.42  
 
$         269,000.00  

Q3 200  $     1,458,865.42  
 
$         269,000.00  

Q4 175  $     1,276,507.24  
 
$         235,375.00  

Year 4 Subtotal 775  $     5,653,103.50  
 
$     1,042,375.00  

Q1 160  $     1,167,092.34  
 
$         215,200.00  

Q2 154  $     1,123,326.37  
 
$         207,130.00  

Q3 100  $         729,432.71  
 
$         134,500.00  

Q4 100  $         729,432.71  
 
$         134,500.00  

Year 5 Subtotal 514  $     3,749,284.13  
 
$         691,330.00  

TOTAL 
                           

2,779  
 $   20,270,935.00   $     3,737,755.00  

30% of Total 834   
 

Upon approval of the BIL Grantee Plan, Louisiana plans to operate utilizing 

50% of the total funds ($15,496,838) through the beginning of Year 3 to 
complete 30% of the planned weatherized units (834).  During this time, 

LHC and its Subgrantees will be hiring and training necessary personnel to 
increase production through Year 3 – Year 5. 

 
By Quarter 2 of Year 3, LHC plans to receive the balance of the BIL-WAP 

funds ($15,496,838) based on demonstrated progress in meeting 
expenditures goals, production targets and reporting requirement 

compliance.  
 

Demonstrated progress is defined as:  

1. 30% of all units estimated to be weatherized in the approved 

Weatherization Plan are weatherized.  
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2. LHC has been fulfilling its monitoring and inspection protocol as part 
of its approved annual Grantee plan.  

3. LHC is monitoring local agencies at least once each year to determine 
compliance with administrative, fiscal, and Louisiana field policies 

and guidelines.  

4. Local Subgrantee quality control efforts are in place.  

5. At least 5% of the completed units are inspected by the LHC Quality 
Control Inspection (QCI) staff during the course of the year.  

6. LHC progress reports are acceptable, submitted in accordance with 
grant requirements, including being on time and accurate.  

7. Monitoring reviews by DOE confirm acceptable performance.  

 

Louisiana recognizes that if DOE’s review reveals deficiencies, such as funds 

not disbursed, insufficient technical monitoring, or failure to meet reporting 
requirements, DOE reserves the right to place a hold on current balances 

and withhold funding until deficiencies are corrected.  
 

 

PARTICIPATION IN ADDITIONAL EVALUATIONS/STUDIES  
 

Louisiana acknowledges DOE WAP plans to invest in national program 
evaluations to update previously completed studies and assess the 

progress and success of new programs. LHC and Subgrantees will be 
required to participate in these studies.  

 
Retrospective evaluations will provide insight on program outcomes such 

as:  
 

 Energy and non-energy impacts  

 Benefits delivered to disadvantaged communities  

 Weatherization workforce demographics and diversity  
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WORKFORCE DEVELOPMENT  
 

With BIL funds, Louisiana is planning for opportunities to attract, train, and 
retain new employees and contractors to WAP. Louisiana will utilize BIL 

Training and Technical Assistance funds to support workforce development 

activities.  

LHC owns and operates the Louisiana Weatherization Training Center 

(WTC) located in Baton Rouge, Louisiana.  The WTC plans to partner with 
community educational institutions to discuss future vocational training for 

students and to attend career fairs at local schools to demonstrate 
weatherization techiniques to introduce students to career opportunities. 
LHC is also in talks with the Louisiana Workforce Commission (LWC) to 

develop training programs and provide career resources. As the State’s 
housing agency, LHC also plans to expand and diversify the workforce 

utilizing Section 3 of the HUD Act of 1968 to build the clean energy 

workforce. 

The Louisiana WTC will offer courses year-round for new and existing WAP 

workers to achieve and maintain Building Performance Institute (BPI) 
Home Energy Professional (HEP) certifications, such as Quality Control 

Inspector, Energy Auditor, Crew Leader, and Retrofit Installer.  LHC will 
monitor Grantee and Subgrantee personnel to ensure certifications are 

obtained and remain current. 

Louisiana will support high-quality job creation by supporting good-paying 

jobs with a free and fair choice to join a union and incorporate strong labor 
standards, such as through the use of project labor agreements. No WAP-

BIL funds will be used to support or oppose union organizing, whether 
directly or as an offset for other funds. Louisiana will also look for ways to 

braid funds to increase deployment of additional technologies (including 
electrification), workforce expansion, project construction, and in on-going 

operations and maintenance. 

 

EQUITY AND THE JUSTICE40 INITIATIVE  

 
Louisiana will support the Justice40 effort to deliver at least 40 percent of 

the overall benefits from Federal investments in climate and clean energy 
to disadvantaged communities. LHC’s software is currently capable of 

tracking 9 digit zip codes to more accurately measure the benefits delivered 

to disadvantaged communities.  
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LHC will continue to work with our providers and develop resources to 
address additional barriers and improve approaches to targeting and 

serving highest energy burden and disadvantaged communities.  

 
PREVAILING WAGES/DAVIS-BACON  

“Section 41101” of the BIL referenced in subpart (b), is an application of 
the Davis-Bacon prevailing wage requirement. Accordingly, any BIL-funded 
weatherization work on multifamily buildings with no fewer than 5 units will 

be required to pay wages to all laborers and mechanics engaged in the 
construction, alteration, or repair of those multifamily buildings (whether 

employed by a contractor or subcontractor) wages “at rates not less than 
those prevailing on similar projects in the locality, as determined by the 

Secretary of Labor.” 

LHC is the Louisiana state administering agency for the Low-Income 
Housing Tax Credit (LIHTC) program. LHC also administers other housing 

development programs within the State. These programs have both Federal 
and State funding. On all qualifying housing developments, LHC will ensure 

compliance with Davis-Bacon Act by monitoring and reviewing certified 
payroll submissions. LHC will require the use of the agency’s existing 

certified payroll system for weekly submission (LCP tracker). To ensure 
compliance, LHC will be issuing a competitive application for a WAP-BIL 

Multifamily service provider who will be required to invoice and report 
weekly certified payrolls on paid wages on all laborers and mechanics as 
required by their contract.  LHC will review and ensure all labors and 

mechanics are paid wages at rates not less than those prevailing on 
projects of a character similar in the locality as determined by the Secretary 

of Labor. 

 
BUY AMERICAN PROVISIONS 

 
The BIL made changes to domestic content preference laws, which require 

that certain goods purchased with federal funds be manufactured primarily 
in the United States. “Buy America” requirements previously applied to 

iron, steel, and certain manufactured goods. Title IX of HR 3684 “Build 
America, Buy America” broadens coverage to include nonferrous metals, 
such as copper used in electric wiring; plastic- and polymer-based 
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products; glass, including optical fiber; and certain other construction 

materials, such as lumber and drywall.  

Though requirements and applicability are still being determined by DOE, 

it is a near-certainty that this requirement will apply to WAP-funded work. 
Though this requirement is not being enforced yet, LHC is beginning to plan 

activities, such as ensuring any supplies of iron, steel, manufactured goods, 
or construction materials can certify, in writing, that their products are 

manufactured domestically. Louisiana will implement DOE instructions 

when they become available. 

FUEL SWITCHING  
 

LHC will continue to evaluate homes where fuel-switching installations may 
be cost-effective as outlined in current DOE guidance (WPN 19-4) utilizing 

any combination of funds available. Prior to administering any fuel-
switching, LHC will submit a request to implement the necessary 

procedures and policies to their DOE Project Officer of record.  

 

 



Expiration Date: 11/30/2025

OMB Number: 4040-0004

APPLICATION FOR FEDERAL ASSISTANCE SF-424 Version 02

DE-EE0009990  (SF424 revision 1)

3. Date Received

  1.  Type of Submission:

 

 

Changed/Corrected Application

Application

4. Applicant Identifier:

  2. Type of Application:

Revision 

X New

5a. Federal Entity Identifier: 5b. Federal Award Identifier:

6. Date Received by State:

Preapplication

Continuation

If Revision, select appropriate letter(s)

Other (specify):

State Use Only:

7. State Application Identifier:

8. APPLICANT INFORMATION:

2415 QUAIL DRIVEStreet 1:

a. Legal Name: LOUISIANA HOUSING CORPORATION

b.  Employer/Taxpayer Identification Number (EIN/TIN):

45-4619102

d. Address:

Street 2:

City:

County:

State:

Province:

Country:

Zip / Postal Code:

e. Organizational Unit:

Department Name: Division Name:

BATON ROUGE

EAST BATON ROUGE Parish

LA

708080120

03/30/2022

03/30/2022

Energy Assistance Department

X  

U.S.A.

c.  UEI:

G9MAZAU3T661

f. Name and contact information of person to be contacted on matters involving this application:

Louisiana Housing Corporation

Prefix: First Name:

Middle Name:

Last Name:

Suffix:

Title:

Organizational Affiliation:

Telephone Number: Fax Number:

Email:

Mrs

Hartley

Holmes

Lauren

Program Administrator

2257541452 2257541469

lhartley@lhc.la.gov



Expiration Date: 11/30/2025

OMB Number: 4040-0004

APPLICATION FOR FEDERAL ASSISTANCE SF-424 Version 02

Weatherization Assistance Program: Bipartisan Infrastructure Law

9. Type of Applicant:

15. Descriptive Title of Applicant's Project:

14. Areas Affected by Project (Cities, Counties, States, etc.):

13. Competition Identification Number:

12. Funding Opportunity Number:

11. Catalog of Federal Domestic Assistance Number:

10. Name of Federal Agency:

U. S. Department of Energy

81.042

64 Parishes in Louisiana

Weatherization Assistance Program (WAP) Bipartisan Infrastructure Law (BIL)

2022 WAP Bipartisan Infrastructure Law

DE-WBI-0002022

State GovernmentA

CFDA Title:

Title:

Title:



Expiration Date: 11/30/2025

OMB Number: 4040-0004

APPLICATION FOR FEDERAL ASSISTANCE SF-424 Version 02

16.Congressional District Of:

Attach an additional list of Program/Project Congressional Districts if needed:

17. Proposed Project:

18. Estimated Funding ($):

g. TOTAL

f. Program Income

e. Other

d. Local

c. State

b. Applicant

a. Federal

19. Is Application subject to Review By State Under Executive Order 12372 Process?:

c. Program is not covered by E.O. 12372

b. Program is subject to E.O. 12372 but has not been selected by the State for review.

a. This application was made available to the State under the Executive Order 12372 Process for review 

20. Is the applicant Delinquent On Any Federal Debt? (If "Yes", provide explanation)

21. By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the 

statements

herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree  

to

 ** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or 

agency

 0.00

 0.00

 0.00

 0.00

 0.00

 0.00

LA-Statewideb.  Program/Project:Louisiana Congressional District 06a.  Applicant:

07/01/2022a. Start Date: 06/30/2027b. End Date:

 

X

 

No

X I AGREE

 0.00

Authorized Representative:

Date Signed:

Telephone Number: Fax Number:

Title:

Suffix:

Last Name:

Middle Name:

First Name:Prefix:

Email:

Signature of Authorized Representative:

Mr Joshua

G

Hollins

Executive Director

2257638700

Signed Electronically 

2257638710

jhollins@lhc.la.gov

01/17/2023

Standard Form 424 (Revised 10/2005)
Prescribed by OMB Circular A-102

Authorized for Local Reproduction



OMB Approval No. 0348-0044

BUDGET INFORMATION - Non-Construction Programs

2. Program/Project Title1. Program/Project Identification No.

Weatherization Assistance Program: Bipartisan Infrastructure LawEE0009990

LOUISIANA HOUSING CORPORATION3. Name and Address 4. Program/Project Start Date

5. Completion Date

07/01/2022

08/31/2027

2415 QUAIL DRIVE

BATON ROUGE, LA 708080120

Total

(g)

Non-Federal

(f)

Federal

(e)

Non-Federal

(d)

New or Revised BudgetEstimated Unobligated Funds

Federal

(c)

Federal

Catalog No.

(b)

Grant Program

Function or

Activity

(a)

SECTION A - BUDGET SUMMARY

81.042 $ 0.00 $ 30,993,676.001.  Federal $ 30,993,676.00

2.      

3.      

4.      

$ 0.00 $ 0.00 $ 30,993,676.00 $ 0.005.  TOTAL $ 30,993,676.00

SECTION B - BUDGET CATEGORIES

Grant Program, Function or Activity Total6. Object Class Categories

(5)(4)(3)(2)(1) SUBGRANTEE 

T&TA

GRANTEE T&TASUBGRANTEE 

ADMINISTRATI

ON

GRANTEE 

ADMINISTRATI

ON

a. Personnel $ 493,900.00 $ 0.00 $ 682,375.00 $ 0.00 $ 1,176,275.00

b. Fringe Benefits $ 216,032.00 $ 0.00 $ 298,471.00 $ 0.00 $ 514,503.00

c. Travel $ 0.00 $ 0.00 $ 52,500.00 $ 0.00 $ 52,500.00

d. Equipment $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00

e. Supplies $ 3,000.00 $ 0.00 $ 6,000.00 $ 0.00 $ 9,000.00

f. Contract $ 0.00 $ 2,479,494.00 $ 403,214.00 $ 2,000,000.00 $ 29,241,398.00

g. Construction $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00

h. Other Direct Costs $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00

i. Total Direct Charges $ 712,932.00 $ 2,479,494.00 $ 1,442,560.00 $ 2,000,000.00 $ 30,993,676.00

j. Indirect Costs $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00

k. Totals $ 712,932.00 $ 2,479,494.00 $ 1,442,560.00 $ 2,000,000.00 $ 30,993,676.00

7. Program Income $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00

Standard Form 424A (Rev. 7-97)

Prescribed by OMB Circular A-102

Previous Edition Usable Authorized for Local Reproduction



OMB Approval No. 0348-0044

BUDGET INFORMATION - Non-Construction Programs

2. Program/Project Title1. Program/Project Identification No.

Weatherization Assistance Program: Bipartisan Infrastructure LawEE0009990

LOUISIANA HOUSING CORPORATION3. Name and Address 4. Program/Project Start Date

5. Completion Date

07/01/2022

08/31/2027

2415 QUAIL DRIVE

BATON ROUGE, LA 708080120

Total

(g)

Non-Federal

(f)

Federal

(e)

Non-Federal

(d)

New or Revised BudgetEstimated Unobligated Funds

Federal

(c)

Federal

Catalog No.

(b)

Grant Program

Function or

Activity

(a)

SECTION A - BUDGET SUMMARY

1.      

2.      

3.      

4.      

$ 0.00 $ 0.00 $ 30,993,676.00 $ 0.005.  TOTAL $ 30,993,676.00

SECTION B - BUDGET CATEGORIES

Grant Program, Function or Activity Total6. Object Class Categories

(5)(4)(3)(2)(1) VEHICLES AND 

EQUIPMENT

HEALTH AND 

SAFETY

PROGRAM 

OPERATIONS

a. Personnel $ 0.00 $ 0.00 $ 0.00 $ 1,176,275.00

b. Fringe Benefits $ 0.00 $ 0.00 $ 0.00 $ 514,503.00

c. Travel $ 0.00 $ 0.00 $ 0.00 $ 52,500.00

d. Equipment $ 0.00 $ 0.00 $ 0.00 $ 0.00

e. Supplies $ 0.00 $ 0.00 $ 0.00 $ 9,000.00

f. Contract $ 20,270,935.00 $ 3,737,755.00 $ 350,000.00 $ 29,241,398.00

g. Construction $ 0.00 $ 0.00 $ 0.00 $ 0.00

h. Other Direct Costs $ 0.00 $ 0.00 $ 0.00 $ 0.00

i. Total Direct Charges $ 20,270,935.00 $ 3,737,755.00 $ 350,000.00 $ 30,993,676.00

j. Indirect Costs $ 0.00 $ 0.00 $ 0.00 $ 0.00

k. Totals $ 20,270,935.00 $ 3,737,755.00 $ 350,000.00 $ 30,993,676.00

7. Program Income $ 0.00 $ 0.00 $ 0.00 $ 0.00

Standard Form 424A (Rev. 7-97)

Prescribed by OMB Circular A-102

Previous Edition Usable Authorized for Local Reproduction



Remarks 

All LHC administered federal funds and grants, including WAP­BIL funds, are tracked and monitored separately.  LHC has accounting and programmatic software 
systems that maintain separation of all funding sources. 

  

U.S. Department of Energy

Weatherization Assistance Program: Bipartisan Infrastructure Law (WAP BIL) 

BUDGET INFORMATION REMARKS 

Grant Number: EE0009990,      State: LA 

Recipient: LOUISIANA HOUSING CORPORATION 

PAGE, 10/23/2025 09:50:36 AM

 Standard Form 424A (Rev. 7-97) 
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U.S. DEPARTMENT OF ENERGY

BUDGET JUSTIFICATION FOR FORMULA GRANTS

Applicant: LOUISIANA HOUSING CORPORATION Budget period: 07/01/2022 - 06/30/2027

Award number: EE0009990 

1.   PERSONNEL - Prime Applicant only (all other participant costs are listed in 6 below and form SF-242A, Section B.

      Line 6.f. Contracts and Sub-Grants).

Positions to be supported under the proposed award and brief description of the duties of professionals:

Position Description of Duties of Professionals

Accounting Staff (4) Process payments, grants management and federal reporting. ($77,000 

Average Annual Salary including annual cost of living adjustments)

Program Administrator Management and oversight of a Corporation Programmatic Division. 

Responsible for policy, departmental budgets, program 

strategy/evaluation, Board liaison, etc. Serves currently as the federal 

liaison for programmatic functions. Oversees the operations of the 

Corporation's offsite location. 2% of the salary will be paid from 

WAP T&TA for sub-grantee training. ($105,000 Annual Salary 

including annual cost of living adjustments)

Program Manager Overall management of the statewide WAP, budgetary matters, policy 

making, and preparation of federal reports, grant application, and 

supervises staff. 5% of salary will come from T/TA for sub-grantee 

training. ($85,000 Annual Salary including annual cost of living 

adjustments)

Administrative Assistant Handles potential client inquiries, distributes and tracks WAP 

contracts, maintains WAP vehicle logs, and duties as assigned. 

($47,000 Annual Salary including annual cost of living adjustments)

Fiscal / Administrative Monitor Assist in policy making and preparation of federal reports. Review 

audits, review requests for payment, and track expenditures. Monitor 

and provide technical and training assistance to contractors and 

sub-grantees. Conducts onsite monitoring and desk monitoring 

reviews. 37.5% of the Program Monitor's salary will be paid from 

WAP T&TA. ($57,000 Annual Salary including annual cost of living 

adjustments)

Page 1 of 710/23/2025



EE0009990  Budget Justification

Technical Coordinator / Monitor As the technical/field monitor this individual possesses the following 

Six Building Performance Institute Certifications: Quality Control 

Inspector, Building Analyst, Envelope Professional, Healthy Home 

Evaluator, Infiltration Duct Leakage, and Energy Auditor. Other 

certifications held by this individual are: US EPA RRP Lead Safe 

Renovator; DOE Health and Safety Class certification and proctor; 

and OSHA 10. This individual is responsible for ensuring the policy 

development for the LHC Weatherization Assistance Program align 

with the Department of Energy (DOE) and the Building Performance 

Institute (BPI) on Weatherization field training and class curriculum. 

This person is a BPI proctor and occasional trainer for the LHC 

Weatherization Assistance Program. As the Technical Coordinator, 

this individual will assure continued coordination of LHC policies is 

provided to the subgrantees such as QCI, IREC, NEAT and MHEA 

and ASHRAE 62.2 as deemed necessary. Conducts on-site monitoring 

to ensure subgrantees files as well as the workmanship of the units 

are in compliance with DOE, and State regulations and guidelines 

pertaining to the WAP program. This includes verifying QCI 

inspections, quality of the Weatherization work and accessing the 

energy efficiency of the unit. 55% of the Technical Coordinator's 

salary will be paid from WAP T&TA. Other sources, including 

LIHEAP, will fund the remaining salary. ($80,000 Annual Salary 

including annual cost of living adjustments)

Chief Operations Officer / Chief Legal Officer Management and oversight of all the Programmatic Divisions within 

the Corporation. Principal assistant to the corporation's Executive 

Director. ($175,000 Annual Salary including annual cost of living 

adjustments)

Training Coordinator Responsible for RFP process and coordination of WAP Training. 

This position is responsible for ensuring the curriculum development 

for the LHC Weatherization Assistance Program align with the 

Department of Energy (DOE) and the Building Performance Institute 

(BPI) on Weatherization field training and class curriculum. This 

individual possesses the following Building Performance Institute 

Certifications: Quality Control Inspector, Building Analyst, and 

Energy Auditor. As the Training Coordinator, this individual will 

assure continued coordination of LHC policies is provided to the 

subgrantees such as QCI, EA, NEAT/MHEA and ASHRAE 62.2 as 

deemed necessary. Conducts occasional on-site monitoring to ensure 

subgrantee implementation of training and to assess training needs 

pertaining to the WAP program. This includes verifying QCI 

inspections, quality of the Weatherization work and accessing the 

energy efficiency of the unit. 30% of the Training Coordinator's 

salary will be paid from WAP T&TA and 5% from Admin. Other 

sources, including Training Center Revenue & LIHEAP, will fund the 

remaining salary. ($55,000 Annual Salary including annual cost of 

living adjustments)

Page 2 of 710/23/2025



EE0009990  Budget Justification

Technical Administrator As the Technical/Field Administrator, this individual currently 

possesses certifications through the International Code Council 

including ICC Residential Building Inspector, ICC Residential Energy 

Inspector/Plans Examiner, and ICC Accessibility Inspector/Plans 

Examiner. They hold a BPI Energy Auditor certification and an 

Intermediate Weatherization Fundamentals certification from an IREC 

accredited training program that aligns with the JTAs for Crew 

Leader, Energy Auditor, and Quality Control Inspector. This plan 

year this individual will be attending trainings to obtain the Home 

Energy Professional Certification including Quality Control 

Inspector, Crew Leader, and Retrofit Installer. This individual is 

responsible for performing quality control inspections of the technical 

monitoring performed by the Grantee and will assure continued 

coordination of LHC policies is provided to the subgrantees such as 

QCI, EA, NEAT/MHEA and ASHRAE 62.2 as deemed necessary. 

Ensures the workmanship of the units are in compliance with DOE, 

and State regulations and guidelines pertaining to the WAP program. 

This includes verifying QCI inspections, quality of the 

Weatherization work and accessing the energy efficiency of the unit. 

5% of the Technical Administrator's salary will be paid from WAP 

T&TA. Other Grantee program sources will fund the remaining 

salary. ($105,000 Annual Salary including annual cost of living 

adjustments)

Legal Staff Reviews WAP Subgrantee Contracts and Amendments. Consults on 

appeals and complaints from clients regarding WAP activities 

performed. Other legal issues as necessary. ($100,000 Annual Salary 

including annual cost of living adjustments)

Fiscal/Administrative Monitor Assist in policy making and preparation of federal reports. Review 

audits, review requests for payment, and track expenditures. Monitor 

and provide technical and training assistance to contractors and 

sub-grantees. Conducts onsite monitoring and desk monitoring 

reviews. 25% of the Program Monitor's salary may be paid from 

WAP T&TA. ($51,000 Annual Salary including annual cost of living 

adjustments)

Technical Monitor To be hired and trained for certification. This individual is responsible 

for ensuring the policy development for the LHC Weatherization 

Assistance Program align with the Department of Energy (DOE) and 

the Building Performance Institute (BPI) on Weatherization field 

training and class curriculum. This person will be a BPI proctor and 

occasional trainer for the LHC Weatherization Assistance Program. 

This individual will assure continued coordination of LHC policies is 

provided to the subgrantees such as QCI, IREC, NEAT and MHEA 

and ASHRAE 62.2 as deemed necessary. Conducts on-site monitoring 

to ensure subgrantees files as well as the workmanship of the units 

are in compliance with DOE, and State regulations and guidelines 

pertaining to the WAP program. This includes verifying QCI 

inspections, quality of the Weatherization work and accessing the 

energy efficiency of the unit. 55% of the Technical Monitor's salary 

will be paid from WAP T&TA. Other sources, including LIHEAP, 

will fund the remaining salary. ($55,000 Annual Salary including 

annual cost of living adjustments)

Position Salary/Rate Time Direct Pay

Direct Personnel Compensation:
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9.0000 % FT $34,650.00$385,000.00Accounting Staff (4)

22.0000 % FT $115,500.00$525,000.00Program Administrator

30.0000 % FT $127,500.00$425,000.00Program Manager

5.0000 % FT $11,750.00$235,000.00Administrative Assistant

62.5000 % FT $178,125.00$285,000.00Fiscal / Administrative Monitor

55.0000 % FT $220,000.00$400,000.00Technical Coordinator / Monitor

5.0000 % FT $43,750.00$875,000.00Chief Operations Officer / Chief Legal Officer

35.0000 % FT $96,250.00$275,000.00Training Coordinator

10.0000 % FT $52,500.00$525,000.00Technical Administrator

3.5000 % FT $17,500.00$500,000.00Legal Staff

50.0000 % FT $127,500.00$255,000.00Fiscal/Administrative Monitor

55.0000 % FT $151,250.00$275,000.00Technical Monitor

$1,176,275.00Direct Pay Total

2.  FRINGE BENEFITS 

a. Are the fringe cost rates approved by a Federal Agency? If so, identify the agency and date of latest rate agreement 

or audit below, and attach a copy of the rate agreement to the application.

If a. above does not apply, please use this box (or an attachment) to further explain how your total fringe benefits 

costs were calculated. Your calculations should identify all rates used, along with the base they were applied to 

(and how the base was derived), and a total for each (along with grand total). If there is an established 

computation methodology approved for state-wide use, please provide a copy. Also, please fill out the table below 

with the Fringe Benefits Calculations.

b.

Fringe benefits consist of group life insurance, medical insurance, Medicare and retirement, approximately at a 43.74% rate of 

salary. Fringe rate breakdown: Retirement 31.30%, Medical Insurance 9.49%, Life Insurance 1.5%, and Medicare 1.45%.

Position Direct Pay Rate Benefits

Fringe Benefits Calculations

$15,155.9143.7400 %$34,650.00Accounting Staff (4)

$50,519.7043.7400 %$115,500.00Program Administrator

$55,768.5043.7400 %$127,500.00Program Manager

$5,139.4543.7400 %$11,750.00Administrative Assistant

$77,911.8843.7400 %$178,125.00Fiscal / Administrative Monitor

$96,228.0043.7400 %$220,000.00Technical Coordinator / Monitor

$19,136.2543.7400 %$43,750.00Chief Operations Officer / Chief Legal Officer

$42,099.7543.7400 %$96,250.00Training Coordinator

$22,963.5043.7400 %$52,500.00Technical Administrator

$7,654.5043.7400 %$17,500.00Legal Staff

$55,768.5043.7400 %$127,500.00Fiscal/Administrative Monitor

$66,156.7543.7400 %$151,250.00Technical Monitor

$514,502.69Fringe Benefits Total

3.  TRAVEL 

Please provide the purpose of travel, such as professional conference(s), DOE sponsored meeting(s), project 

management meeting, etc.  If there is any foreign travel, please identify.

a.

Purpose of Trip

Number

of Trips

Cost Per

 Trip Total

Page 4 of 710/23/2025



EE0009990  Budget Justification

In-State Travel - Monitoring for bi-annual programmatic and technical 

field monitoring by two different individuals.

100 $525.00 $52,500.00

$52,500.00Travel Total

Travel is governed and budgeted based on LHC Organizational/State travel policies and Louisiana State Per Diems.

Out-of-State Travel - LHC - Grantee Training will be covered by the Regular WAP Annual Grant T&TA.

In-State Travel - LHC 

WAP BIL Monitoring - 7 Subgrantees - Separate Fiscal & Technical Monitorings (2-4 visits per year) - 5 years

$525 per visit is based on the following averages: 

Lodging - 3 days @ $99/night

Meals - 4 days @ $57/day

Please provide the basis for estimating the costs, such as past trips, current quotations, Federal Travel 

Regulations, etc.  All listed travel must be necessary for the performance of the award objectives.

b.

4.  EQUIPMENT - Equipment is generally defined as an item with an acquisition cost greater than $10,000 and a useful life 

expectancy of more than one year.

List all proposed equipment below and briefly justify its need as it applies to the objectives of the award.a.

Total Cost Justification of NeedEquipment NumberUnit Cost

b. Please provide a basis of cost such as vendor quotes, catalog prices, prior invoices, etc. and justify need.  If the 

Equipment is being proposed as Cost Share and was previously acquired, please provide the source and value of 

its contribution to the project and logical support for the estimated value shown.  If it is new equipment which will 

retain a useful life upon completion of the project, provide logical support for the estimated value shown. Also, 

please indicate whether the Equipment is being used for other projects or is 100% dedicated to the DOE project.

5.  SUPPLIES - Supplies are generally defined as an item with an acquisition cost of $10,000 or less and a useful life 

expectancy of less than one year.  Supplies are generally consumed during the project performance.

List all proposed supplies below, the estimated cost, and briefly justify the need for the supplies as they apply to 

the objectives of the award.  Note that all direct costs, including Supply items, may not be duplicative of supply 

costs included in the indirect pool that is the basis of the indirect rate applied for this project.

a.

General Category Justification of NeedCost

Unexpected Repairs/Supplies/Calibration to 

Training Equipment

Unexpected Repairs/Supplies/Calibration to Weatherization 

Training Equipment for Sub-grantee Training

$2,500.00

Vehicle Maintenance for Monitoring Vehicles Required State Inspections, Detailing, Tire Rotation, Oil Changes$2,500.00

Office Supplies Shredding Services, Toner, Paper, etc.$3,000.00

Training Material Supplies Hand-outs, Manuals, Flash-Drives, Binders for Sub-grantee 

Trainings

$1,000.00

$9,000.00Materials and Supplies Total

Please provide a basis of cost for each item listed above and justify need. Examples include vendor quotes, prior 

purchases of similar or like items, published price list, etc.

b.

Hand-outs, Manuals, Flash-Drives, Binders for Sub-grantee Trainings

Vehicle Maintenance for Monitoring Vehicles (Inspections $18, Detailing $50, Tire Rotation $30, Oil Changes $50, etc.)

Unexpected Repairs/Supplies to Weatherization Training Equipment for Sub-grantee Training (i.e. Batteries)

Office Supplies (Shredding service, copier toner, paper, pens, etc.)

All costs included in Supplies are properly segregated to ensure there are not duplicate charges. Costs are allocated between 

Regular DOE, BIL DOE, and DHHS. All costs proposed are only being used in support of the WAP program for the next 5 

years.
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6.  CONTRACTS AND SUBGRANTS  - Provide the following information for New proposed subrecipients and subcontractors. 

For ongoing subcontractors and subrecipients, this information does not have to be restated here, if it is provided 

elsewhere in the application; under Name of Proposed Sub, indicate purpose of work and where additional information can 

be found (i.e weatherization subgrants, Annual File section IV.1).

Total Cost Basis of Cost*Name of Proposed Sub

Technical Training (Vendors: Everblue, Diversified 

Energy, LHC, TBD)

$378,214.00 The Louisiana Training Center has partnered with 

Everblue (via RFP) to partner with LHC to provide 

onsite training opportunies while LHC builds 

internal curriculum and gains IREC accreditation: 

QCI, Energy Auditor, Crew Leader, and Retrofit 

Installer Technician. Outside trainers may be 

brought in via RFP for additional NEAT/MHEA 

and OSHA and possible RRP Lead Safe. Contract 

Training may also include Building Analyst and 

IDL from Diversified Energy. These funds will 

cover LHC staff training and Subgrantee budget 

shortfalls.

Hancock Energy Software $25,000.00 Weatherization Monitoring and Financial Tracking 

Software Enhancements. These funds are being 

reserved for software enhancements that may be 

necessary to support the WAP BIL funding.

Subgrantees (7) Listed in Annual File, Section IV.1 $28,838,184.00 Includes Subgrantee Administration, Subgrantee 

T/TA, Program Operations, Health and Safety, and 

Vehicles and Equipment.

$29,241,398.00Contracts and Subgrants Total

*For example, Competitive, Historical, Quote, Catalog

7.  OTHER DIRECT  COSTS - Other direct costs are direct cost items required for the project which do not fit clearly into other 

categories.  These direct costs may not be duplicative of costs included in the indirect pool that is the basis of the indirect 

rate applied for this project.  Examples are: conference fees, subscription costs, printing costs, etc.

Please provide a General Description, Cost and Justification of Need.a.

General Description Justification of NeedCost

Please provide a basis of cost for each item listed above. Examples include vendor quotes, prior purchases of 

similar or like items, published price list, etc.

b.

N/A

a. Are the indirect cost rates approved by a Federal agency?  If so, identify the agency and date of latest rate 

agreement or audit and provide a copy of the rate agreement.

8.  INDIRECT COSTS

If the above does not apply, indicate the basis for computation of rates, including the types of benefits to be 

provided, the rate(s) used, and the cost base for each rate.  You may provide the information below or provide the 

calculations separately.

b. 

LHC will not be requesting reimbursement for Indirect Costs from DOE.

The name and phone number of the individual responsible for negotiating the State's indirect cost rates.

Carlos Dickerson, CFO 2257638820Name: Phone Number:
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IV.1 Subgrantees 

Subgrantee (City)  Planned Funds/Units 

DeSoto Parish Police Jury/OCS (Mansfield) 
$1,673,695.00 

138 

LaSalle Community Action Assn., Inc. (Harrisonburg) 
$1,780,884.00 

148 

Quad Area Community Action Agency, Inc. (Hammond) 
$7,575,229.00 

731 

St. Mary Community Action Agency (Franklin) 
$4,424,472.00 

408 

TBD ­ Multifamily (Somewhere) 
$11,050,000.00 

1,157 

TBD ­ Single Family (Somewhere) 
$1,826,748.00 

163 

Terrebonne Parish Consolidated Gov./DHHS (Houma) 
$507,156.00 

34 

Total: 
$28,838,184.00 

2,779 

  

  

IV.2 WAP Production Schedule 

Weatherization Plans  Units 

Total Units (excluding reweatherized)   2,739

Reweatherized Units   40

Average Unit Costs, Units subject to DOE Project Rules 

VEHICLE & EQUIPMENT AVERAGE COST PER DWELLING UNIT (DOE RULES) 

A   Total Vehicles & Equipment ($5,000 or more) Budget  $350,000.00 

B   Total Units Weatherized  2,739 

C   Total Units Reweatherized  40 

D   Total Dwelling Units to be Weatherized and Reweatherized (B + C)  2,779 

E   Average Vehicles & Equipment Acquisition Cost per Unit (A divided by D)  $125.94 

AVERAGE COST PER DWELLING UNIT (DOE RULES) 

F   Total Funds for Program Operations  $20,270,935.00 

G   Total Dwelling Units to be Weatherized and Reweatherized (from line D)  2,779 

H   Average Program Operations Costs per Unit (F divided by G)  $7,294.33 

I   Average Vehicles & Equipment Acquisition Cost per Unit (from line E)  $125.94 

J   Total Average Cost per Dwelling (H plus I)  $7,420.27 

  

IV.3 Energy Savings 

Method used to calculate savings: WAP algorithm Other (describe below)

   Units  Savings Calculator (MBtus)  Energy Savings 

This Year Estimate   2779 29.3     81425

Prior Year Estimate   249 29.3     7296
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Prior Year Actual   265 29.3     7764

Method used to calculate savings description: 
 

  

IV.4 DOE­Funded Leveraging Activities 

LHC will not budget WAP BIL DOE funds to conduct leveraging activities. 

  

IV.5 Policy Advisory Council Members 
Check if an existing state council or commision serves in this category and add name below 

AARP Louisiana /State Office 

Type of organization: Other 
Contact Name:  Lorri Lucas, Director of Advocacy and Outreach 
Phone:  2253761145 
Email:  lelucas@aarp.org 

Association for Community Action (ACAP) of Louisiana 

Type of organization: Non­profit (not a financial institution) 
Contact Name:  Lionel Wilson, Association Manager 
Phone:  2252879901 
Email:  lionel.wilson@acap­la.org 

ATMOS Energy 

Type of organization: Utility 
Contact Name:  Faye Kinner 
Phone:  5048494335 
Email:  Faye.Kinner@atmosenergy.com 

DEMCO 

Type of organization: Utility 
Contact Name:  Channon Martin, Community Relations Specialist&Gov't Affairs 
Phone:  2252623074 
Email:  ChanonM@DEMCO.ORG 

East Baton Rouge Parish, Office of Social Services 

Type of organization: Unit of Local Government 
Contact Name:  Pam Selvage­Wilkins 
Phone:  2253584561 
Email:  PSELVAGE@brla.gov 

Greater New Orleans Housing Alliance 

Type of organization: Non­profit (not a financial institution) 
Contact Name:  Nichelle Taylor, Program Director for Policy Development 
Phone:  50422483052002 
Email:  ntaylor@gnoha.org 

Louisiana Public Service Commission 

Type of organization: Unit of State Government 
Contact Name:  Donnie Marks, Utilities Administrator 
Phone:  2253421413 
Email:  donnie.marks@la.gov 

Quad Area Community Action Agency 

Type of organization: Non­profit (not a financial institution) 
Contact Name:  Heather Hughes, LIHEAP Coordinator 
Phone:  2255672350 
Email:  heather.quadarea@gmail.com 

  

IV.6 State Plan Hearings (Note: attach notes and transcripts to the SF­424) 
Date Held  Newspapers that publicized the hearings and the dates the notice ran 

10/07/2022  The Public Hearing Notice and Proposed Plan were posted on LHC's Website, Board Room, and via email to Subgrantees and PAC on 
9/27/22. ListServe issued and posted to Facebook and Twitter on 9/28/2022. 

  

IV.7 Miscellaneous 

l LHC reserves the right to redistribute funds within the grant period to actively manage the grant and move funds as necessary to fully 
expend the monies during the budget period and within DOE guidelines and DOE consultation.  

l Due to unresolved compliance issues with Caddo Community Action Agency, a WAP­BIL service provider(s) for Caddo, Lincoln, and Rapides parishes 
will be selected through the appropriate competitive application process by January 1, 2023. As this is a new grant and separate from regular funding, an 
interim provider will not be utilized. The Request for Proposal will be submitted to DOE for review prior to release.  Award will be subject to a public 
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hearing. 

l A WAP­BIL Multifamily (5 or more units per building) service provider for all 64 statewide parishes will be selected through the appropriate competitive 
application process by January 1, 2023.  Louisiana will be utilizing WAP­BIL funds for this endeavor to establish a Multifamily WAP model for future 
grant program years. The Request for Proposal will be submitted to DOE for review prior to release.  Award will be subject to a public hearing. 

l Contact information for the Recipient Business Officer:     

Lauren Holmes | Housing Deputy Administrator 

Louisiana Housing Corporation 

lhartley@lhc.la.gov | www.lhc.la.gov 

Desk: 225.754.1452 | Cell: 225.252.3848 

11637 Industriplex Blvd., Baton Rouge, LA 70809 

twitter: @lahousingcorp | facebook: LouisianaHousingCorp 

l Contact information for the Recipient Principal Investigator:   

Mitchel Chauvin | Housing Finance Manager 

Louisiana Housing Corporation 

mchauvin@lhc.la.gov | www.lhc.la.gov 

Desk: 225.754.1485 

11637 Industriplex Blvd., Baton Rouge, LA 70809 

twitter: @lahousingcorp | facebook: LouisianaHousingCorp 

l Davis Bacon Act Compliance  

“Section 41101” of the BIL referenced in subpart (b), is an application of the Davis­Bacon prevailing wage requirement. Accordingly, any BIL­funded weatherization 
work on multifamily buildings with no fewer than 5 units will be required to pay wages to all laborers and mechanics engaged in the construction, alteration, or 
repair of those multifamily buildings (whether employed by a contractor or subcontractor) wages “at rates not less than those prevailing on similar projects in the 
locality, as determined by the Secretary of Labor.” 

LHC is the Louisiana state administering agency for the Low­Income Housing Tax Credit (LIHTC) program. LHC also administers other housing development 
programs within the State. These programs have both Federal and State funding. On all qualifying housing developments, LHC will ensure compliance with Davis­
Bacon Act by monitoring and reviewing certified payroll submissions. LHC will require the use of the agency’s existing certified payroll system for weekly 

Policy Advisory Council (PAC)  

Organization Name Group Representing 

AARP Louisiana Elderly/Disabled

ATMOS Energy  Utility (gas)

Greater New Orleans Housing Alliance
Low Income Families, Elderly, Disabled, 
or Children

DEMCO  Utility (electric)

Quad Area Community Action Agency Low Income Families

TBD  Utility (propane)

Association of Community Action Partnerships 
(ACAP) Louisiana

Low Income Families

TBD  Low Income Families 

Louisiana Public Service Commission  State Regulatory

East Baton Rouge, Office of Social Services Low Income Families
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submission (LCP tracker). To ensure compliance, LHC will be issuing a competitive application for a WAP­BIL Multifamily service provider who will be required to 
invoice and report weekly certified payrolls on paid wages on all laborers and mechanics as required by their contract. LHC will review and ensure all labors and 
mechanics are paid wages at rates not less than those prevailing on projects of a character similar in the locality as determined by the Secretary of Labor. 

l Buy American Provisions  

The BIL made changes to domestic content preference laws, which require that certain goods purchased with federal funds be manufactured primarily in the 
United States. “Buy America” requirements previously applied to iron, steel, and certain manufactured goods. Title IX of HR 3684 “Build America, Buy America” 
broadens coverage to include nonferrous metals, such as copper used in electric wiring; plastic­ and polymer­based products; glass, including optical fiber; and 
certain other construction materials, such as lumber and drywall.  

Though requirements and applicability are still being determined by DOE, it is a near­certainty that this requirement will apply to WAP­funded work. Though this 
requirement is not being enforced yet, LHC is beginning to plan activities, such as ensuring any supplies of iron, steel, manufactured goods, or construction 
materials can certify, in writing, that their products are manufactured domestically. Louisiana will implement DOE instructions when they become available. 

l Fuel Switching  

LHC will continue to evaluate homes where fuel­switching installations may be cost­effective as outlined in current DOE guidance (WPN 19­4) utilizing any 
combination of funds available. Prior to administering any fuel­switching, LHC will submit a request to implement the necessary procedures and policies to their 
DOE Project Officer of record.  
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OMB Control No: 1910-5127

Expiration Date: 04/30/2027

DOE F 540.5 (05/2024)

PREVIOUS EDITIONS ARE OBSOLETE

U.S. Department of Energy

WEATHERIZATION  ASSISTANCE  PROGRAM  

SUBGRANTEE  INFORMATION 

State: LA    Grant Number: EE0009990    Program Year: 2022

Contact:  Name:  DeSoto Parish Police Jury/OCS Gladys Walters, Executive Director

UEI: ED75JYNWCKA6

DUNS: 010491728

(318) 871-8616

(318) 872-0880Phone: 

Fax: 

Email: 

Mansfield, LA  71052-2046

Address: 101 Franklin Street

gwalters@desotoppj.com

Type of organization:

 138 Planned units:

$ 1,673,695.00Tentative allocation: Counties 

 served:

CD

LA-04

LA-05

SABINE Parish

BOSSIER Parish

NATCHITOCHES Parish

RED RIVER Parish

CLAIBORNE Parish

MOREHOUSE Parish

DE SOTO Parish

UNION Parish

WEBSTER Parish

BIENVILLE Parish

Unit of local government

Congressional 

districts served:

 Source of labor: Agency

Contact:  Name:  LaSalle Community Action Assn., Inc. Dorothy Oliver, Executive Director

UEI: PCUBA154WQ16

DUNS: 168574507

(318) 389-4815

(318) 389-4810

Harrisonburg, LA  71340-0000

Phone: 

Fax: 

Email: 

P.O. Drawer 730

Address: 202 Sicily Street

doliver@lasallelcaa.org

Type of organization:

 148 Planned units:

$ 1,780,884.00Tentative allocation: Counties 

 served:

CD

LA-05

RICHLAND Parish

TENSAS Parish

WEST CARROLL Parish

CONCORDIA Parish

MADISON Parish

CATAHOULA Parish

FRANKLIN Parish

LA SALLE Parish

EAST CARROLL Parish

GRANT Parish

OUACHITA Parish

JACKSON Parish

CALDWELL Parish

WINN Parish

Local agency

Congressional 

districts served:

 Source of labor: Agency
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Contact:  Name:  Quad Area Community Action Agency, Inc. Wallace Sibley, Executive Director

UEI: K3VJM9DX9LL8

DUNS: 139242085

(225) 567-2630

(225) 209-0780Phone: 

Fax: 

Email: 

Hammond, LA  70401-4907

Address: 45300 N. Baptist Road

quadarea@i-55.com

Type of organization:

 731 Planned units:

$ 7,575,229.00Tentative allocation: Counties 

 served:

CD

LA-06

LA-01

LA-05

LA-02

ST. HELENA Parish

LIVINGSTON Parish

ASSUMPTION Parish

IBERVILLE Parish

JEFFERSON Parish

ST. CHARLES Parish

TANGIPAHOA Parish

ST. TAMMANY Parish

ORLEANS Parish

EAST FELICIANA Parish

ST. BERNARD Parish

PLAQUEMINES Parish

ST. JOHN THE BAPTIST Parish

ST. JAMES Parish

WEST FELICIANA Parish

WEST BATON ROUGE Parish

EAST BATON ROUGE Parish

WASHINGTON Parish

ASCENSION Parish

Local agency

Congressional 

districts served:

 Source of labor: Agency and Contractors

Contact:  Name:  St. Mary Community Action Agency Almetra Franklin, CEO

UEI: H7WVV7F48WN2

DUNS: 029172855

(337) 828-5754

(337) 828-5703

Franklin, LA  70538-3514

Phone: 

Fax: 

Email: 

P. O. Box 271

Address: 1407 Barrow Street

Afrank6333@aol.com
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Type of organization:

 408 Planned units:

$ 4,424,472.00Tentative allocation: Counties 

 served:

CD

LA-06

LA-01

LA-03

LA-05

LA-04

LAFAYETTE Parish

ST. LANDRY Parish

JEFFERSON DAVIS Parish

ALLEN Parish

EVANGELINE Parish

BEAUREGARD Parish

ACADIA Parish

LAFOURCHE Parish

ST. MARTIN Parish

AVOYELLES Parish

POINTE COUPEE Parish

VERNON Parish

CALCASIEU Parish

IBERIA Parish

VERMILION Parish

ST. MARY Parish

CAMERON Parish

Local agency

Congressional 

districts served:

 Source of labor: Contractors

Contact:  Name:  TBD - Multifamily lhartley@lhc.la.gov

UEI: 999999999999

DUNS: 

() -

(000) 000-0000Phone: 

Fax: 

Email: 

Somewhere, LA  00000-0000

Address: 2415 Quail Drive

something@email.com
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Type of organization:

 1,157 Planned units:

$ 11,050,000.00Tentative allocation: Counties 

 served:

CD

LA-Statewide

JACKSON Parish

CALCASIEU Parish

EAST CARROLL Parish

ASCENSION Parish

UNION Parish

LAFAYETTE Parish

MADISON Parish

ST. LANDRY Parish

ASSUMPTION Parish

JEFFERSON Parish

TERREBONNE Parish

WEST BATON ROUGE Parish

ST. MARTIN Parish

EAST FELICIANA Parish

SABINE Parish

RAPIDES Parish

IBERVILLE Parish

CLAIBORNE Parish

TANGIPAHOA Parish

VERMILION Parish

ST. BERNARD Parish

CADDO Parish

ST. MARY Parish

CAMERON Parish

ST. JAMES Parish

ST. JOHN THE BAPTIST Parish

ACADIA Parish

DE SOTO Parish

WEST CARROLL Parish

PLAQUEMINES Parish

TENSAS Parish

WEBSTER Parish

ST. HELENA Parish

OUACHITA Parish

AVOYELLES Parish

GRANT Parish

WINN Parish

ST. CHARLES Parish

CATAHOULA Parish

BEAUREGARD Parish

EAST BATON ROUGE Parish

VERNON Parish

MOREHOUSE Parish

IBERIA Parish

RICHLAND Parish

LINCOLN Parish

ST. TAMMANY Parish

WEST FELICIANA Parish

BOSSIER Parish

JEFFERSON DAVIS Parish

Congressional 

districts served:
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NATCHITOCHES Parish

EVANGELINE Parish

CONCORDIA Parish

ORLEANS Parish

POINTE COUPEE Parish

LIVINGSTON Parish

BIENVILLE Parish

RED RIVER Parish

WASHINGTON Parish

ALLEN Parish

LAFOURCHE Parish

CALDWELL Parish

LA SALLE Parish

FRANKLIN Parish

 Source of labor: Agency

Contact:  Name:  TBD - Single Family lhartley@lhc.la.gov

UEI: 999999999999

DUNS: 

() -

(000) 000-0000Phone: 

Fax: 

Email: 

Somewhere, LA  00000-0000

Address: 2415 Quail Drive

something@email.com

Type of organization:

 163 Planned units:

$ 1,826,748.00Tentative allocation: Counties 

 served:

CD

LA-04

LINCOLN Parish

CADDO Parish

RAPIDES Parish

Congressional 

districts served:

 Source of labor: Agency

Contact:  Name:  Terrebonne Parish Consolidated Gov./DHHS Melanie Van Buren, Executive Director

UEI: X6CFK7JK1NT3

DUNS: 045774333

(985) 873-6434

(985) 873-6446

Houma, LA  70360-4722

Phone: 

Fax: 

Email: 

P. O. Box 6097

Address: 809 Barrow Street

mvanburen@tpcg.org

Type of organization:

 34 Planned units:

$ 507,156.00Tentative allocation: Counties 

 served:

CD

LA-01

LA-06

TERREBONNE Parish

Unit of local government

Congressional 

districts served:

 Source of labor: Agency
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This worksheet should be completed as specified in Section III of the Weatherization Assistance Program Application Package.  

V.1 Eligibility 

V.1.1 Approach to Determining Client Eligibility 

Provide a description of the definition of income used to determine eligibility 

Low income as per 10 CFR 440.22(a) means that income in relation to family size which: (1) is at or below 200 percent of the poverty levels, determined in accordance 
with criteria established by the Director of the Office of Management and Budget, or (2) is the basis on which cash assistance payments have been paid at any time 
during the preceding twelve months under Title IV and XVI of the Social Security Act of 1981, or (3) is the basis for eligibility for assistance under the Low Income 
Home Energy Assistance Program (LIHEAP), provided that such basis is at least 200 percent as established by Director of the Office of Management and Budget.  
  

Describe what household eligibility basis will be used in the Program 

The low­income population of the State of Louisiana will be targeted for weatherization services. According to the 2020 census, the estimated number of eligible 
dwelling units in which the elderly reside is 717,294 (15.4%). The estimated number of eligible dwelling units in which a person under age 65 with a disability(ies) 
reside is 521,668 (11.2%). This equals 26.6% of our 2020 population of 4,657,757.  

Waiting List Priority is given to the following at­risk households:  

l elderly,  
l persons with disabilities,  
l households with children,  
l high residential energy users, and  
l households with a high energy burden.    

Application eligibility expires 12 months from certification date if work on dwelling unit (energy audit) has not been initiated. Subgrantees are required to re­verify 
eligibility and income at expiration in order to maintain a current certification date. 

Categorical income eligibility is used for applicants that have met the income requirements of the U.S. Department of Health & Human Services' (HHS) Low Income 
Home Energy Assistance Program (LIHEAP) or the U.S. Department of Housing and Urban Development's (HUD) means­tested programs through mechanisms 
including, but not limited to, applicant documentation, interagency list of recipients, shared system databases, etc. This method of verification must be included in the 
client file. Examples of HUD means­tested programs with income qualifications at or below 80% of Area Median Income include, but are not limited to: 

l Community Development Block Grants (CDBG),  
l HOME Investment Partnerships Program (HOME),  
l Lead Hazard Control & Healthy Homes Program (OLHCHH),  
l Section 8, etc.  

For HUD assisted multifamily properties, Subgrantees will determine eligibility as follows:  

l Housing owned and operated by PHAs: Subgrantees shall consider all such buildings managed by the PHAs referenced on www.hud.gov to be 100 
percent income eligible.  

l Privately owned multifamily buildings receiving project­based assistance: Subgrantees will refer to the DOE/HUD provided list to determine the 
percentage of the units in each building that are income eligible.  

l Privately­owned multifamily buildings that house residents receiving tenant­based assistance: Subgrantees will determine the percentage of income eligible 
residences by either contacting the building owner/manager to obtain such Section 8 Housing Choice Voucher records (from HUD’s Tenant Based 
Rental Assistance Program [TBRA]) or by individually verifying which residents hold such vouchers.   

Link to Louisiana Wx Field Guides is located in section V.5.1 

Describe the process for ensuring qualified aliens are eligible for weatherization benefits 

Verification of alien status will be carried out in accordance with the rules issued by the U.S. Justice Department and guidance provided by Health and Human 
Services (HHS) under LIHEAP. Applicants are required to provide original Social Security Cards for all household members. Agencies that are designated as local 
government and do not subgrant eligibility determination to a qualified non­profit organization are not exempt from this requirement and must conduct "status 
verification" for program applicants.   
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V.1.2 Approach to Determining Building Eligibility 

Procedures to determine that units weatherized have eligibility documentation 

Policies and procedures have been developed and published by the State to ensure assisted units are not weatherized without completion of an eligibility 
determination. This process is based on both the household income and the dwelling unit. Property owners must provide documentation to confirm ownership of the 
dwelling unit to be assisted (such as tax payment receipts, copies of deed, or certain other forms). Confirmation will also be obtained verifying that the dwelling has not 
received any weatherization financial assistance within the previous 15 years using WAP funds or any other Federal programs (i.e. LIHEAP, HUD, USDA, etc. 
"weatherization" activities). Documentation is maintained in individual client files by subgrantees and the Hancock Energy Software (HES) system. 

Describe Reweatherization compliance 

Section 1011(h) of the Energy Act of 2020, amended 42 U.S. Code § 6865(c)(2) and created a "rolling" option for reweatherization. Policies and procedures have been 
developed, published by the state, and implemented by the subgrantees to ensure that no dwelling is re­weatherized if any federally­funded weatherization has been 
performed in the last 15 years since the dwelling unit's prior weatherization date (complete or partial).  This applies to federally funded weatherization only (i.e. DOE, 
LIHEAP, HUD, USDA, etc).  It does not apply to any non­federal weatherization assistance (i.e. private funds, utility companies, city or parish funds, etc.).  Dwelling 
units that have received federally funded weatherization within the previous 15 years are still eligible for other assistance (i.e bill payment) and services (client 
education to assist with energy management and evaluation of the effectiveness of installed weatherization materials).   

In the event of a declared Federal or State disaster, weatherization crews may return to a unit reported as a completion that has been damaged by fire, flood or 
act of God to be re­weatherized, without regard to date of weatherization. Before proceeding, local authorities must have deemed the dwelling unit(s) 
salvageable, as well as habitable, and Subgrantees must confirm that the damage to the materials was not covered by insurance or other form of compensation.  

The Louisiana Weatherization Application asks whether a home has received weatherization services in the past, when the services were received, and who performed 
the past services (WAP Subgrantee, LHC, HUD, USDA, city or parish government, utility company, private funds, or other). Subgrantees use the application to 
investigate instances of previous weatherization further which may include a pre­inspection to observe past measures.  Documentation of previously weatherized units, 
using DOE and LIHEAP funds, is maintained in the client files and in the Hancock Energy Software (HES) system.   Applicants, who have received any federally 
funded weatherization (partial or complete) within the previous 15 years, will be denied and ineligible until such time has passed. 

Describe what structures are eligible for weatherization 

Eligible housing types include owner and renter­occupied single family homes, owner and renter occupied manufactured (mobile) homes, and multi­family buildings.  

Describe how Rental Units/Multifamily Buildings will be addressed 

Rental dwelling units, both single family and multi­unit buildings will be eligible for weatherization assistance if: 

l The subgrantee has obtained the written permission of the owner, or his agent  
l Duplexes and four­unit buildings have at least 50% of the units occupied by low­income applicants  
l Other multi­unit buildings have at least 66% of the units occupied by low­income applicants  
l For a reasonable period of time after completion, the household will not be subjected to rent increases (unless those increases are demonstratively related to 

other matters other than the weatherization work performed).  

The Lessor authorizes and permits the Agency to undertake the Weatherization activities allowed by federal law and regulations, as determined necessary by a 
NEAT/MHEA energy audit established by DOE and the State. 

In consideration of the above, and the mutual promises and obligations herein provided, the parties hereto agree as follows: 

Service to be provided: 

Upon written request, the Agency agrees to furnish the Lessor with an itemization of the services and materials to be provided, which shall be attached to and become 
part of this Agreement. 

Consideration for Services 
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From the date of execution of this Agreement, the Lessor further agrees not to raise the rental charge of the above unit(s) for one year from the date the 
Weatherization services are completed because of the increased value of any such dwelling unit(s) due to Weatherization assistance provided under this program. This 
does not preclude the increase of rent due to increased operating costs by the owner that can be documented. The Lessor further acknowledges that there are no 
current plans to sell or dispose of said rental unit(s) for a period of not less than one year from the date of this agreement. 

Eviction 

The Lessor agrees that the Lessee of said weatherized dwelling unit shall not be evicted or involuntarily removed from the dwelling because of the Weatherization 
services provided under this agreement and/or because of the upgraded value of the property. 

Penalty for Violation 

If the Consideration of Services and Eviction sections of this agreement are violated, the Lessor will be billed for the cost of the Weatherization services on a prorated 
basis for each month the unit was inhabited by the tenant. The Lessor further agrees to pay the cost of such services, within thirty (30) days of the date of such billing. 

Liability 

The Agency shall not be held responsible or liable in any way for the failure to provide work, labor services or materials provided for by the terms of the Agreement due 
to federal, state or municipal action or regulation. Under this Agreement, the Lessor shall not be liable for injuries and damages occurring during the completion of the 
Weatherization activities, which do not arise as a result of the Lessor’s actions, or activities on the premises. 

Release of Information 

The Lessee/Applicant (or a person in the household) who is responsible for the payment of all costs associated with the utilities at the above address authorizes the 
utility vendor(s) to make the billing records available to the Agency or its designee, prior to and subsequent to the installation of weatherization measures, for the 
purpose of evaluating the effectiveness of the energy savings measures of the weatherization assistance services.  

The Lessee/applicant further grants permission for photographs and non­confidential information concerning the above unit to be used to document and/or publicize the 
Weatherization Assistance Program. 

This agreement becomes effective on the date that the weatherization assistance work has passed a satisfactory post inspection by the Agency’s QCI inspector, and 
is acceptable and signed by the Lessee/Applicant. It expires one year following the date of acceptance and approval of the work performed. 

Subgrantees must submit multi­family projects to LHC for review and approval before work begins and costs are incurred.  The State will review and submit the 
proposed project to the U.S. DOE Project Officer for final approval.  

Describe the deferral Process 

Certain housing problems may cause health and safety hazards and/or present a lack of cost effectiveness to implement weatherization measures.  These problems 
may necessitate a deferral of weatherization services to a home.  In these cases, the subgrantee must notify the applicant and assist with seeking alternative 
resources to correct the problems. Documentation of this referral and assistance must be contained in the customer file.  

After referral and customer assistance, weatherization work may be denied or deferred to a future time when these major problems are corrected. Weatherization must 
not proceed without the mitigation of problems that might damage either LaWAP weatherization measures or harm the health and safety of the customer and/or 
workers. 

When a Subgrantee decides to defer weatherization assistance, it is the obligation of the Subgrantee to provide the Louisiana Weatherization Deferral 
Notice and Louisiana WAP Hazard Identification Notification (if applicable) to the owner or authorized agent in a timely manner. A copy of the notice must be included 
in the client file for review during routine monitoring visits. The written notice must include the following items: 

l Client’s name and address  
l Dates of audit/assessment and when the client was informed  
l Clear description of the problems/concerns (photos are strongly encouraged)  
l Any corrective action required prior to the resumption of weatherization work with a related time frame to correct the situation.  
l Documentation of client education performed  
l The responsibility of all parties involved  

If a Subgrantee, as part of their Standard Operating Procedures, develops a more inclusive and detailed local policy related to the above stated deferral guidance, then 
that policy must be submitted to LHC for written approval and reviewed on an annual basis. 

If the applicant is denied WAP services, the Subgrantee should collaborate with LHC to obtain statewide and local repair funds, if available. Funding possibilities may 
include the following federal, state, and local funding sources: 
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l HUD Emergency Repair Funds  
l HUD Healthy Homes Initiative Funds  
l USDA Rural Development Funds  
l State, city, and parish funds  
l Church, charity, and foundation funds  
l HOME Rehab funds  

If an eligible customer moves during the course of the LaWAP weatherization work, the Subgrantee should complete the repair and/or conservation work in progress 
and any other measures necessary to secure the well­being of future occupants, the structure, and the installed conservation materials. However, additional 
conservation or repair work should not be started. 

Any and all applicants who are denied weatherization assistance will be given an opportunity to have a fair administrative review and/or hearing regarding the denial of 
services pertaining to the above stated deferral guidance. Any appeals may be directed to LHC. 

Deferrals are tracked via the Hancock Energy Software. Beginning in PY2022, Subgrantees will be required to begin tracking all deferrals using the DOE Deferrals 
Classification Guide and Tracker Template. Subgrantees will be required to submit the document on a monthly basis with their reimbursement invoice to LHC.  

The following sections provide specific examples of scenarios where weatherization services may be denied/deferred: 

Deferral Based on Health & Safety Standards 

All weatherization technicians must be able to perform all authorized weatherization activities and measures without undue threats or concerns regarding their health 
and safety.  

Conditions which may constitute undue threats or concerns to staff or client health and safety may include but are not limited to the following items: 

l Structurally unsound dwellings that are condemned for human habitation.  
l Evidence of substantial, persistent infestation of rodents, insects, and other vermin which cannot be reasonably removed or poses health and safety concerns 

for workers.  
l Electrical or plumbing hazards that cannot be resolved prior to or as a part of the authorized weatherization work.  
l The presence of sewage in any part of the dwelling unit.  
l Evidence of environmental hazards such as serious moisture problems, carbon monoxide, gas leaks, friable asbestos, lead, or other hazardous materials, 

which cannot be resolved prior to the weatherization work. If visible mold growth is greater than 10 sq. ft., deferral is required.  
l The presence of animal or human feces in any area of the dwelling unit where field staff must perform various weatherization measures.  
l Excessive garbage and clutter build­up in and around the dwelling unit where field staff must perform weatherization measures.  
l Maintenance and housekeeping practices that are negligent to the point of limiting access of field staff to the dwelling or creating an unhealthy working 

environment.  
l Any overt threat of violence, verbal abuse, physical abuse, or profanity towards any weatherization staff member or any household member during the 

weatherization process.  
l Evidence of the presence and/or use of any illegal/controlled substance in the dwelling unit.  
l Evidence of drug cultivation, distribution and/or manufacturing on the premises.  
l The lack of the presence of a home resident who is at least 18 years old when any weatherization staff is performing the weatherization process.  
l The dwelling is a mobile home that has serious structural problems, which would make the completion of weatherization measures impossible or impractical for 

the weatherization field staff.  
l A heating system in use has been determined to be unsafe or nonfunctional (through the determination of a qualified Subgrantee or technician) and cannot be 

resolved through the normal efforts of the weatherization.  
l When an unvented space heater is present in the unit and is used as the primary heat source, no weatherization work will be allowed unless the weatherization 

crew or subcontractor is allowed to remove and dispose of the unit. If an unvented space heater is replaced with a vented heating system during the 
weatherization process, the unvented heater will be removed and disposed prior to the installation of the new system. The owner cannot retain ownership of the 
heater.  

l Refusal of implementation of ASHRAE 62.2 2016.  
l When the extent and condition of lead­based paint in the house would potentially create further health and safety hazards or if the Subgrantee is not 
prepared to work with lead­based paint at the time by having proper training or liability insurance.  

Deferral Based on Lack of Cost­Effectiveness 

Weatherization work should be performed in a cost effective manner whenever possible. Situations or conditions which may limit the cost effectiveness of any 
weatherization work may include, but are not limited to the following: 

l Structurally unsound dwelling unit where the costs associated with the repairs substantially exceeds the cost of the weatherization measures.  
l Major remodeling is currently in progress (and is not coordinated with a housing rehabilitation program), which would severely limit the proper completion of 

weatherization measures on the dwelling unit.  
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l A client or owner/authorized agent (landlord/property manager) refuses to allow a cost effective measure to be performed on the dwelling unit or to make 

necessary modifications to the dwelling unit to permit weatherization measures to be completed.  
l A client or owner/authorized agent (landlord/property manager) demands weatherization materials and measures that are not deemed cost effective and/or are 

not allowable measures through the LaWAP.  
l The dwelling unit is vacant or is uninhabitable (as described in the federal guidelines for weatherization).  
l Obvious discrepancies have been found between the information supplied by the client on the WAP application and observed conditions at the time the 

weatherization field work commences.   
l Presence of lead­based paint which would cause the project to not be cost effective (greater than $500).  

  

V.1.3 Definition of Children 

Definition of children (below age): 18 

  

V.1.4 Approach to Tribal Organizations 

 Recommend tribal organization(s) be treated as local applicant? 
If YES, Recommendation. If NO, Statement that assistance to low­income tribe members and other low­income persons is equal. 

In accordance with 10 CFR §440.16(f), low­income members of an Indian tribe will receive benefits equivalent to the assistance provided to other low­income persons 
within the state. 

  

V.2 Selection of Areas to Be Served 

All sixty­four (64) parishes in Louisiana are served by 7 subgrantees of the LaWAP program. Subgrantees are responsible for the administration and implementation of 
the Weatherization Assistance Program, which serves eligible persons in their designated parishes. The funds are allocated to each subgrantee using a parish 
allocation formula based upon census data and the number of parishes served.  

  

V.3 Priorities 

The Louisiana Housing Corporation (LHC) will ensure subgrantees give priority for weatherization assistance to units occupied by the elderly, persons with disabilities, 
families with children, high residential energy users, and households with high­energy burden.   

Applications are drawn from the waiting list based on priority ranking points first and then followed by the order of the oldest application certification date. Application 
eligibility expires 12 months from certification date if work on dwelling unit (energy audit) has not been initiated. Subgrantees are required to re­verify eligibility and 
income at expiration in order to maintain a current certification date. 

Subgrantees are made aware that service to board members, employees, and relatives of employees may appear as a conflict of interest. Subgrantees are required to 
have written policies outlining how these applications are processed for weatherization services. 

LHC and Subgrantees will be expanding outreach in support of the Justice40 effort to deliver at least 40 percent of the overall benefits from Federal investments in 
climate and clean energy to disadvantaged communities. Outreach initiatives will pursue a comprehensive approach to advancing equity for all, including people of 
color and others who have been historically underserved, marginalized, and adversely affected by persistent poverty and inequality. 

  

V.4 Climatic Conditions 

Climatic conditions are largely consistent through the State. The average heating degree days have been supplied by the National Oceanic and 
Atmospheric Administration. Climate severity is measured in degree days, which are an indicator of how much fuel will be necessary on any given 
day to maintain comfort conditions in a home. The temperatures in the northern part of the State are slightly colder: however, the difference is not 
significant enough to warrant alteration of the allocation formula. Site­specific weather data is also used in the application of the NEAT/MHEA audit.  

Total heating­degree days in Louisiana range from a high of 1,538 in northwestern Louisiana to a low of 1,169 in southern Louisiana. Total cooling­
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degree days in Louisiana range from a low of 2,217 in southern Louisiana to a high of 2,372 in northwestern Louisiana. The cooling and heating­
degree days have been supplied by the Louisiana State University Center for Energy Studies.  

Site­specific NEAT/MHEA energy audits will be completed for all single­family homes for heating system or air conditioner replacements. Red­
tagged, inoperable, or nonexistent heating systems replacement or repair is allowed under Health and Safety where climate conditions warrant. Air 
conditioning system replacement, repair, or installation is allowed as a Health and Safety issue in the home of at­risk occupants (elderly, disabled or 
children) and where climate conditions warrant. Site­specific weather data is used in the application of the NEAT/MHEA audit. Domestic water 
heaters will be replaced on a case­by case­basis for health and safety. 

Baton Rouge ­ South Shreveport ­ Northwest

Month HHD CDD Avg Monthly 
Temp.

Month HHD CDD
Avg 

Monthly 
Temp.

Jan­21 382 12 52.45 Jan­21 497 0 48.13
Feb­21 446 29 49.30 Feb­21 597 1 42.63
Mar­21 Not available Mar­21 Not available
Apr­21 Not available Apr­21 Not available
May­21 0 275 73.87 May­21 4 218 71.92
Jun­21 0 462 80.60 Jun­21 0 492 81.74
Jul­21 0 517 81.95 Jul­21 0 541 83.43
Aug­21 0 472 81.02 Aug­21 0 606 84.92
Sep­21 0 347 76.67 Sep­21 0 408 78.83 
Oct­21 Not available Oct­21 Not available
Nov­21 206 7 57.81 Nov­21 265 14 56.07
Dec­21 135 96 63.42 Dec­21 175 92 61.98 

1169 2217 68.57 1538 2372 67.74

  

V.5 Type of Weatherization Work to Be Done 

V.5.1 Technical Guides and Materials 

The State is committed to providing quality services and ensuring that work performed on each client’s home meets the eligibility requirements of the weatherization 
program. The Louisiana Weatherization Field Guide was created and has been in use by the WAP providers in the field.  This tool is aligned with DOE’s Standard 
Work Specifications (SWS) and is being effectively used as the Louisiana Field Guide and Field Standards for both site built and manufactured housing types. The 
guides provide a tangible reference, demonstrating specific measures along with an illustration on installation and desired measure outcomes.  
  

An electronic copy of the Louisiana Weatherization Field Guide can be found at:  

https://www.lhc.la.gov/hubfs/WEATHERIZATION/LA%20SWS%20Field%20Guide%20Final%207%202%2021.pdf  

 
The guides are available on the State's website or by request from LHC Weatherization staff.  

All work will be performed in accordance to the DOE–approved NEAT/MHEA energy audit procedures and 10 CFR 440, Appendix A.  LHC has received DOE approval 
to include materials outside of the approved 10 CFR 440, Appendix A, to include Energy Star certified refrigerators, Energy Star certified LED light bulbs, showerheads 
with a flow rate of 2.5 gallons per minute (gpm) or less, and faucet aerators with a flow rate of 1.0 gpm or less.  LHC has also received DOE approval to use updated 
maximum life expectancies for certain Weatherization Measures within NEAT and MHEA per Attachment 9 of WPN 19­4. 

Signed documentation will be obtained and maintained on file from all Weatherization Subgrantees, vendors, and direct hire contractors acknowledging expectations 
for SWS compliance and work quality. All subgrantee agreements and vendor contracts will contain language that clearly documents the SWS specifications for work 
quality, as outlined in Weatherization Program Notice 22­4 dated December 13, 2021, Section 2. The contracts will state: 

 
Section 2.3.D 

Standard Work Specifications. The Department of Energy has instituted a Quality Work Plan (QWP) to establish benchmarks for energy efficiency retrofits 
in the Weatherization Assistance Program. The QWP defines specifications for work quality, workforce training and the qualifications required for individuals 
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performing inspections of WAP work. All tasks performed on weatherized homes must meet the specifications, objectives and desired outcomes outlined in 
the approved Louisiana Weatherization Field Guides, Standard Work Specifications for Home Energy Upgrades (SWS) for Single Family, Multifamily and/or 
Manufactured Homes, as prescribed in the Weatherization Program Notice 22­4, dated December 13, 2021, and the Louisiana Weatherization Health and 
Safety Plan, as prescribed in the Weatherization Program Notice 22­7, dated December 15, 2021. 

Every DOE/WAP unit reported as a “completed unit”  must receive a final Quality Control Inspection ensuring all work meets the minimum specifications 
outlined in the SWS, approved Louisiana Weatherization Field Guides, and all components of the Louisiana State Plan. All sub­contractors’ agreements must 
include the same technical requirements and the work performed must be consistent with procedures established in LHC’s standards and approved Louisiana 
Weatherization Field Guides.  

All quality control inspections must be conducted by an independent Building Performance Institute (BPI) Certified Quality Control Inspector, as prescribed in 
the Weatherization Program Notice 22­4 and Louisiana State Plan. 

LHC will accept the signature on all contracts/agreements as the mechanism used to confirm the subgrantees understand and agree to the expectations of the DOE 
standard work specifications requirements.  

LHC will ensure that all Weatherization activities not included in the list of Categorical Exclusion activities in the PY2022 NEAP determination will have an 
Environmental Questionnaire (EQ)­1 prepared and submitted to DOE for review.  

LHC will ensure that all Weatherization activities adhere to the restrictions of the Louisiana DOE executed Historic Preservation Programmatic Agreement (PA). 

Every DOE/WAP unit reported as a “completed unit” must receive a final inspection ensuring all work meets the minimum specifications outlined in the SWS and all 
components of the Louisiana State Plan. All sub­contractors’  agreements must include the same technical requirements and the work performed must be consistent 
with procedures established in LHC’s standards and and DOE approved field guides. 

All quality control inspections must be conducted by an independent BPI Certified Quality Control Inspector as prescribed in the Weatherization Program Notice 22­4  
and the Louisiana State Plan. 

Field guide types approval dates 

Single­Family: 7/6/2021 

Manufactured Housing: 7/6/2021 

Multi­Family: 

  

V.5.2 Energy Audit Procedures 

Audit Procedures and Dates Most Recently Approved by DOE 

 

 

Audit Procedure: Single­Family

Audit Name: NEAT 

Approval Date: 8/12/2019 

Audit Procedure: Manufactured Housing

Audit Name: MHEA 

Approval Date: 8/12/2019 

Audit Procedure: Multi­Family

Audit Name:

Approval Date:

Comments 

LHC received conditional DOE approval of Louisiana’s energy audit procedures using the Oak Ridge National Laboratory's Weatherization Assistant 
software for manufactured housing units, using Manufactured Home Energy Audit Version 8.9.0.5 (MHEA), and site­built, single family homes, using 
the National Energy Audit Tool Version 8.9.0.5 (NEAT).  The first condition was the implementation of a standardized Energy Audit Checklist to verify 
initial field audit data collection and audit software data entry for every WAP job. This was implemented effective January 1, 2020. LHC has partially 
completed the second condition which is the development of an Audit and Inspection Process Manual. LHC released the Louisiana Energy Audit 
Procedures Manual ­ Weatherization Assistant Audits for Site Build Residential Structures (NEAT v.8.9) Release via Memorandum LA WAP 04 on 
May 25, 2021. LHC is currently making slight modifications to a second manual to accommodate differences with running a MHEA  audit. 
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LHC is currently awaiting for the updated version of the NEAT and MHEA audit tool (version 10) to be migrated to the web and approved for use by 
DOE. DOE will be provided read­only administrative access to the energy audit tool for the duration of the grant. 

For Multifamily, LaWAP will ensure that all staff will have the required Multifamily training and any proposed weatherization of multi­family units will be 
approved by DOE before work commences. LHC is planning on utilizing WAP­BIL funds for Multifamily on 41% of the completed units.  Louisiana 
plans to utilize the optional DOE­Sponsored Priority List for Low­Rise Multifamily Projects in Region 1 (HOT)  (WPN 22­8 effective July 1, 2022) to 
complete these units.  LHC is planning a competitive application process Fall 2022 for a WAP­BIL Multifamily service provider. Upon award of the 
new service provider, a formal written request for approval of the Priority List will be submitted to DOE for review. 

  

V.5.3 Final Inspection 

Subgrantees are required to perform an independent quality control inspection (QCI) at the conclusion of each Weatherization project.  This inspection must include an 
evaluation of the use of the Energy Audit Tool as well as all mechanical work performed on completed dwelling units. This must occur, and be documented, before 
reporting the project to the State as  a “completed unit”.  This process is to ensure that all work performed meets or exceeds the minimum specifications outlined in 
the SWS and LA Field Guide in accordance with 10 CFR 440.21. All supporting documentation including inspection and monitoring certifications will be maintained in 
the client’s file and all necessary data will be entered in the Hancock Energy Software (HES) system.  

LHC will continue to offer testing within LHC’s Technical and Training Assistance contract and provide inspectors with an ongoing opportunity for QCI certifications 
throughout the life of the grant. 

LHC’s QCI certified staff will monitor at least 5% of the completed WAP­BIL units and accompanying client files for each subgrantee if the unit’s final inspection was 
performed by an individual that had no involvement in the work performed on the unit. However, if it is determined that the subgrantee under review did not use an 
independent QCI inspector, LHC will increase the percentage from at least 5% to 10% of all completed units.   

Per the LA Weatherization Programmatic Guide, “All weatherization completions must undergo a BPI QCI final inspection, which is documented in the unit file and is 
subject to the following requirements: 

l The Subgrantee must use trained and certified BPI QCI auditors to perform final inspections. The final inspector must ensure that all measures required by the 
energy audit (NEAT/MHEA) Recommended Measures Report and Work Order have been installed and that the work quality meets expectations set in DOE’s 
SWS and Louisiana’s Weatherization Field Guides. LHC, as part of their regular monitoring procedure, will review final QCI inspection forms, energy audit data 
collections and review checklists, Subgrantee inspection processes, and completed homes to ensure the inspections are being performed correctly and in a 
manner that is consistent with DOE expectations as outlined in Quality Work Plan Requirements WPN 22­4. Failure by the Subgrantee to utilize the QCI 
process correctly may result in all associated costs being disallowed and returned to LHC.  

l No dwelling unit may be reported as a completed unit until all weatherization materials have been installed, and the Subgrantee has a final inspection 
performed by a certified QCI inspector. This final inspection includes work performed by Subcontractors. The inspector must verify that the work has been 
completed in a workmanlike manner and in accordance with the DOE’s SWS and Louisiana Weatherization Field Guides.  

Consistent or repeated violations of LaWAP standards may require LHC to impose disciplinary action upon an agency. The disciplinary action will vary and depend on 
the severity of the deficiency or deficiencies identified. Immediate termination is possible depending on the finding. The typical disciplinary process in order of least to 
most severe includes: 

l Placement on a Watch List  
l Probationary Status (may include suspension of program)  
l Termination of Weatherization Contract  

  

V.6 Weatherization Analysis of Effectiveness 

In accordance with 10CFR 440.14(c)(6)(i), LHC has established policies of evaluating subgrantees' performance during field monitoring, desktop monitoring, 
peer­to peer training, Hancock Energy Software (HES) data monitoring and annual training assessments. 

Evaluations will be based on financial and programmatic reports submitted by the subgrantee. Monitoring site visits will include, but are not limited to, 
assessment of program files and reports, work quality, production and expenditure reports, and hands­on training conducted by the Program Specialists.  

As a part of the monitoring process, LHC will institute a "risk analysis."' As a result of the risk analysis, an agency may be placed on a "Watch List" and given an 
opportunity to improve its performance. Any agency given this designation will necessitate the need for increased monitoring. A work plan with relative timelines 
will be developed in an effort to improve documented performance weaknesses of subgrantees placed on the watch list. When a subgrantee’s performance fails 
to improve in a reasonable time period, it elevates to  probationary status level for no more than one program year. At this point, LHC may implement 
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procedures to impose sanctions such as: reduce funding or terminate the contract. 

The HES system will continue to be utilized to capture program data to formulate analysis for monthly management reviews and board meetings. LHC will 
continue to look at upgrades and improvements needed with the weatherization component of the HES software.  

  

V.7 Health and Safety 

The Health and Safety Plan is a separate attachment to the Grant Application. Louisiana WAP­BIL Health & Safety costs are based on the PY2021 Health & 
Safety average costs of  $1345/per unit. (18% of Program Operations). 

  

V.8 Program Management 

V.8.1 Overview and Organization 

State Administration  

The major goal of the Louisiana Weatherization Program is to enable low­income individuals and families, particularly the elderly, persons with disabilities, and 
households with children the opportunity to participate in an energy conservation program. This will positively impact the program's participants by lessening the 
impact of the high cost of energy on their household budgets, improving household health and safety, and reducing their dependence on the Low­Income Home Energy 
Assistance Program (LIHEAP). The program also helps to reduce energy consumption, as part of a national goal of energy independence, by increasing the thermal 
efficiency of homes, reducing the greenhouse gas CO2 and providing employment opportunities in both the public and private sectors.  The program also continues to 
advance equity for all, including people of color and others who have been historically underserved, marginalized, and adversely affected by persistent poverty and 
inequality. 

The Executive Director of the LHC has empowered the Program Administrator to be primarily responsible for all energy programs, which include both WAP and 
LIHEAP. The Program Administrator shall fully utilize all assigned energy staffing to ensure the most efficient and effective program administration. Current and new 
personnel will administer and monitor the program, as outlined in the approved plan. All new hires will be interviewed to assess experience and will be fully trained to 
ensure program continuity.   

Although subgrantees will have direct access to the Hancock Energy Software (HES) team at the HES headquarters through the Helpdesk module, ownership of the 
HES system resides at LHC. LHC Energy personnel, along with the Corporation's IT team, will ensure the system's integrity and functionality.   

The Energy Assistance Manager is responsible for ensuring compliance with federal program requirements, development of policy initiatives and general program 
administration. The manager reports directly to the Program Administrator.   

Ongoing program monitoring of local subgrantees, invoice review, tracking of funding allocations, and investigation of client complaints is conducted by  the 
Fiscal/Administrative Monitor(s). The Fiscal/Administrative Monitor(s) will visit subgrantees at least bi­annually to monitor fiscal compliance and provide technical 
assistance in the areas of accounting, auditing, weatherization processes and related program activities.  

The Technical Coordinator/Monitor(s) will visit subgrantees at least bi­annually to monitor techincal compliance with DOE and LAWAP SWS and provide technical 
assistance in the areas of the Energy Audit Tool, DOE and Louisiana SWS, Health and Safety, ASHRAE 62.2­2016, Louisiana policy and procedures, and related 
program activities. 

The Technical/Field Administrator is responsible for performing quality control inspections of the technical monitoring performed by the Grantee and will assure 
continued coordination of LHC policies is provided to the subgrantees such as QCI, EA, NEAT/MHEA and ASHRAE 62.2­2016 as deemed necessary.  

The Training Coordinator assures continued coordination of LHC policies is provided to the subgrantees such as QCI, EA, NEAT/MHEA and ASHRAE 62.2­2016 as 
deemed necessary. Conducts occasional on­site monitoring to ensure subgrantee implementation of training and to assess training needs pertaining to the WAP 
program. This includes verifying QCI inspections, quality of the Weatherization work and accessing the energy efficiency of the unit. 

Fiscal monitoring, payment processing, and budget tracking are conducted by the LHC Accounting team. 

Program decisions and administration guidelines will adhere to all federal and state regulations related to the use of current funding for the provision of weatherization 
services in Louisiana. 

  

V.8.2 Administrative Expenditure Limits 
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If a subgrantee receives less than $350,000 of DOE funds for the Weatherization Assistance Programs, the subgrantee may receive an additional five percent for 
administrative funds as set forth in Sec. 440.18(d). This guidance provides direction for recipients of grants if the state has determined that such recipients require 
additional administrative funds to effectively implement the program measures.  Subgrantee administration funds have been included in the budget at 8% of the total 
WAP­BIL award. No subgrantee is scheduled to receive less than $350,000. 

  

V.8.3 Monitoring Activities 

The LHC utilizes a systems approach to monitoring local subgrantees for compliance with applicable regulations and achievement of performance goals for the 
weatherization program. The framework for the systems approach is a regulation based assessment that is criterion­referenced. The assessment includes: general 
organization, desk reviews, onsite visits to evaluate the subgrantees’  general administration and program management systems, needs assessment, service delivery, 
financial management, and technical and field applications according to the DOE Standard Work Specifications, program procurement and property control system. 
LHC adheres to WPN 20­4 and ensures that grant funds are expended in accordance with applicable law, including regulations contained in 10 CFR 
440, Federal Financial Assistance Rule 2 CFR 200, Weatherization Program Notices, and other guidance that DOE may issue. 

LHC positions related to monitoring activities are as follows: 

l The Fiscal/Administrative Monitor(s) position oversees the subgrantees' program operation, processes all requests for payment, monitors performance, provides 
technical assistance to the subgrantees, contractors and vendors,  and conducts the administrative/fiscal on­site monitoring. Staff is knowledgeable with 
program regulations, guidance, financial management and administrative operations.   

l The Program Administrator/Program Manager is responsible for performing quality control of programmatic/fiscal monitoring and reviewing monitoring 
reports performed by the Grantee and ensures continued coordination of Louisiana's policies.  

l The Technical Coordinator/Monitor(s) is responsible for performing the technical monitoring regarding program regulations and best practices of the WAP 
program. Staff has/will have BPI Home Energy Professional (HEP) Quality Control Inspector (QCI) certifications with previous experience in the Weatherization 
Program. Staff may also provide Training and Technical Assistance as needed.   

l The Training Coordinator is responsible for coordinating and/or providing the training activities required by LHC.  
l The Technical/Field Administrator is responsible for performing quality control inspections of the technical monitoring performed by the Grantee and ensures 

continued coordination of Louisiana's policies.  

Part of the salaries under the WAP program will be charged to the Grantee Administration budget and WAP T/TA categories. Travel expenses to conduct monitoring 
activities will be charged to the Grantee T/TA budget category. 

Type of Monitoring Reviews:  

Administrative/Fiscal Monitoring 

LHC staff will conduct an on­site Subgrantee program compliance monitoring review bi­annually in the first half and second half of each program year. Scheduling of the 
visits will depend upon the subgrantee’s contractual production schedule and any previous or existing risk issues. LHC will monitor the WAP­BIL funding/units 
separately from the WAP annual appropriations funding. 

The review will involve using a comprehensive monitoring instrument to ensure that uniform monitoring procedures are applied to each subgrantee. This procedure 
provides for an analysis of the subgrantees’ performance and implementation of the WAP under the program agreement. 

The areas covered in the monitoring instrument include: 

l Reporting and record keeping  
l Policy and procedures  
l Service delivery  
l Eligibility determination  
l Accounting and financial management policies and procedures, including internal control systems.  
l Audits  
l Invoicing  
l Monitoring of contractors  
l Personnel policies and procedures  
l Property records and office inventory  
l Procurement process  
l Other program­related compliance area that are material to the Agreement.   

Technical/Field Monitoring 
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LHC staff will inspect at least 5% of the completed WAP­BIL units weatherized by each subgrantee, as well as, review corresponding client files under this grant bi­
annually in the first half and second half of the program year. LHC will monitor the WAP­BIL funding/units separately from the WAP annual appropriations funding. LHC 
staff will also inspect additional “in progress” homes at each subgrantee, as needed. During the monitoring visits, LHC staff will provide technical assistance; however, 
additional on­site technical assistance will be provided based on need.  Should LHC determine that a subgrantee under review did not use an independent QCI 
inspector or if other significant issues are identified, LHC will increase the monitoring percentage from at least 5% to at least 10% of all completed units.  

The areas covered in the monitoring instrument include: 

l General operational policy  
l Employee and subcontractor policy  
l Facilities, vehicles, tools and equipment  
l Energy audits  
l Field Work and Quality Control  
l Health and Safety for client and workers  
l Personnel qualifications and training  
l Client education  
l Final inspections  
l Denial of services  

Monitoring Procedures: 

Each subgrantee will be notified in advance of their scheduled monitoring visit. During the visit, staff will use a comprehensive monitoring tool that will ensure a 
thorough review of each subgrantee. At the end of the visit, the Subgrantee will be briefed on any observations, findings and/ or general comments. If Health and Safety 
issues are discovered which present imminent danger to people in the household, the LHC staff will require the Subgrantee to immediately resolve the issues and 
provide supporting evidence of resolution. 

Within 30 days after each fiscal or technical visit, LHC will provide a written report to the Subgrantee describing the current monitoring assessment, which will identify 
any findings, concerns, recommendations, commendations, best practices and any corrective actions, if applicable. When extensive corrective actions are required, 
LHC will be allowed a total of 45 days following the monitoring visit to provide the written report to the Subgrantee.  The Subgrantee will be required to respond within 
30 days of the date of the monitoring report regarding any corrective action it has or will be undertaking. LHC will track all correspondence, including financial reviews 
until final resolution. If necessary, staff will conduct a follow­up monitoring visit to ensure that the corrective action has been initiated or completed. Once LHC and the 
Subgrantee have mutually agreed on the outcome, LHC will send a closure letter to the Subgrantee and place a copy in the monitoring file. Should both parties not 
reach a mutual agreement, then LHC will make assessments that may include termination of the contract. 

Sensitive or significant noncompliance findings, such as waste, fraud, or abuse will be reported to DOE immediately. 

Repeated unresolved findings, based on a minimum of two (2) monitoring visits at a Subgrantee, will be reported immediately to the DOE Project Officer. 

The Louisiana Weatherization Field Guides, DOE Standard Work Specifications and NEAT & MHEA will be used to evaluate the effectiveness, safety, workmanship, 
overall appearance, and compliance with the LaWAP Standards of individual weatherization jobs. 

The LHC staff will: 

* Recommend reworks, re­inspections, and T&TA visits in response to major findings and will investigate legitimate customer complaints, which may result in 
the agency being required to return to correct errors or omissions. 

* Note concerns about agency operations on the inspection report. 

* Disallow costs and/or designate the agency as high­risk and place the agency on a Watch List in response to recurring major findings or persistent 
noncompliance with LaWAP policy. 

Goals: 

* Provide comprehensive verification that Subgrantees are delivering high quality Weatherization services. 

* Verify compliance with applicable policies and regulations. 

* Promote efficiency and effectiveness in Weatherization delivery. 

* Identify areas where there are deficiencies and training and technical assistance is warranted. 

* Perform technical monitoring annually as required and depending on concerns/issues found during monitoring, additional on­site visits may be conducted. 

T&TA Visits:  
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T&TA visits are not official monitoring visits and do not result in the reporting of findings. LHC will visit agencies for T&TA purposes, as often as necessary. LHC will 
provide guidance, training, and technical assistance to agencies in response to findings. 

Financial Audit Review: 

The Subgrantees' annual financial audit reports are received, tracked and logged, and are continuously monitored for findings impacting weatherization. Monitoring 
reviews performed onsite at the subgrantees’ facility ensures that annual financial audits are performed in accordance with federal regulations. LHC will investigate all 
findings or issues detailed in the audit report that relate to the weatherization program. If significant issues are found they will be investigated by LHC. LHC will 
document all actions taken until the issue is resolved. Significant findings identified in subgrantee financial audit reports related to weatherization program will be 
reported to the DOE. 

Rating of Agencies: 

LHC will rate Weatherization agencies’ compliance with LaWAP policies, cited on the monitoring instrument, according to the following scale: 

l Good Compliance (GC): Subgrantees will receive a rating of GC when a monitoring event does NOT identify deficiencies in compliance with evaluation standards 
specific to a given LaWAP policy, or, when minor deficiencies are identified that are easily corrected during the monitoring event. 

l Minimal Compliance (MC):  Subgrantees will receive a rating of MC when a monitoring event identifies deficiencies in compliance with evaluation standards 
specific to a given LaWAP policy for the minority (less than half) of the sample items (homes, files, etc.) reviewed. 

l Noncompliance (NC): Subgrantees will receive a rating of NC when a monitoring event identifies deficiencies in compliance with evaluation standards specific to 
a given LaWAP policy for the majority of the sample items (homes, files, etc.) reviewed, or when noncompliance with a “zero tolerance” issue is identified. Zero 
tolerance for the following areas of noncompliance includes, but is not limited to the following Health & Safety Issues: 

¡ CAZ (performance & documentation) 

¡ CO (performance & documentation) 

¡ Unvented Space Heaters 

¡ Incomplete NEAT & MHEA Audit 

¡ Gas leak(s) detected 

¡ Insulation blown over knob and tube wiring 

¡ Items invoiced for weatherization purposes that have NOT been installed on the home i.e.. insulation, Rinnai heaters, refrigerators, range vents, etc. 

¡ Weatherization conducted without use of blower door 

¡ Recurring Findings/Reworks 

*The ratings are established at the conclusion of a monitoring event upon completion of the Louisiana Standards Field Monitoring Form. The ratings are recorded and 
reported to the agency on the LHC field monitoring section in the final written field monitoring report. 

Findings And Agency Discipline: 

The discovery of a violation of a policy or procedure is called a finding. Findings will be documented during each regularly scheduled monitoring visit. The findings will 
be revisited and reexamined during the subsequent regularly scheduled monitoring visit to ensure corrective action has been taken.  

Findings 

Any noncompliance with a LaWAP policy or procedure constitutes a finding. Examples of findings may include, but are not limited to the following: 

l The health and safety of customers, subgrantee staff, or subcontractors, or the integrity of the building structure is threatened by work completed with LaWAP 

funds  
l A weatherization related health or safety problem is created by, exacerbated by, or not corrected by the delivery of LaWAP services  
l The omission, without appropriate authorization, of a required cost effective measure, a necessary repair, or a required health and safety repair  
l Poor quality work that degrades the performance of weatherization measures or repairs  
l Measures not installed according to DOE Standard Work Specification and LA Field Guide  
l Major expenditure of funds on measures/materials that are not included on the appropriate energy audit or are not required in the LaWAP Field Guide  
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l Costs charged to a unit with no documentation or receipts to validate  
l Any action or lack of action that may result in a liability that threatens LaWAP  
l Work site cleanup that does not meet the satisfaction of the client  
l Required energy conservation measures that are not installed  
l Required health and safety measures that are not addressed  
l Employees are not given adequate time to attend training  
l Office or warehouse contains fire or safety hazards  
l Agency files are disorganized and difficult to monitor 

Corrective Action/Rework Report 

Failure to respond within 30 days from date of monitoring report will be documented and may become a finding on future monitoring reports. Once LHC receives the 
corrective action/rework report, including all support documentation (photos, written responses, receipts, client acknowledgement forms, etc.), LHC will issue a closure 
letter if the report is deemed appropriate and corrective actions have been properly implemented and/or executed. 

Agency Discipline 

Consistent or repeated violations of LaWAP standards may require LHC to impose disciplinary action upon an agency. The disciplinary action imposed will vary 
depending on the deficiency or deficiencies identified. Therefore, an agency may bypass the Watch List and move immediately to Probation or Termination.  The 
disciplinary actions in order of least to most severe include: 

l Placement on a “Watch List”  
l Probationary Status  
l Termination of Weatherization Contract  

*Each agency may reserve its right to appeal any disciplinary action taken. 

  

Appeals Of Findings  

Appeals should be submitted in writing within thirty (30) calendar days of receipt of a notification. Agencies may appeal findings by the following sequential steps: 

1.  The agency may appeal finding(s) to LHC’s Program Administrator.  
2.  Agencies that do not agree with the decision of LHC Program Administrator may submit an appeal to  the LHC Executive Director.  
3. Agencies that do not agree with the decision of the LHC Executive Director may submit an appeal to the DOE’s Project Officer.  

After following the sequential steps listed above, the appeals process has been exhausted. 

Watch List: 

As part of the monitoring process, an agency may be placed on a “Watch List”.  The purpose of the Watch List is to provide the agency with an opportunity to improve 
on its performance weaknesses. Placement on the watch list is typically associated with relatively minor deficiencies that warrant additional attention in order to 
prevent more serious issues from developing. The agency will receive written notice that it is being placed on the Watch List and will be given a reasonable time period 
to correct the issues. The length of time provided to correct the issues may vary depending upon the corrective action to be taken. Agencies placed on the watch list 
may also be monitored on a more frequent basis than the regularly scheduled monitoring visits. The reasons for placing an agency on a watch list may include, but are 
not limited to the following: 

l When an agency fails to submit responses to findings and corrective actions/reworks in a timely manner as specified in LHC’s monitoring reports  
l When an agency has recurring findings and/or corrective actions/reworks  
l When LHC determines that there are administrative issues within the agency that affect its performance of LaWAP  
l When LHC finds that staff and/or contractors need additional training to improve the quality of work and/or training of new staff  
l When LHC determines that the average cost per unit is excessively high or low based on the State’s overall average for the program year  

* If the agency has corrected the issues cited in the Watch List notification within the time period given, the agency may be removed from the Watch List and will 
proceed with regularly scheduled monitoring events. However, if the agency does not comply within the time period provided, the agency may be placed on probation. 

Probation: 

Depending on the severity of observations, corrective actions/reworks, and findings noted during monitoring visits, LHC may exercise its option to place the agency on 
probation. Additionally, if the agency fails to correct its findings and corrective actions/reworks cited in the “Watch List” notification, the agency may be placed on 
probation. The agency will receive written notice from the LHC administrator that it is being placed on probation and will be given a reasonable time period to correct 
the issues. The notice will include the cause for probation and additional instruction to assist the agency in achieving compliance. The agency will also receive 
additional monitoring visits and/or onsite training from LHC, if deemed necessary. The reasons for placing an agency on probation may include, but are not limited to, 
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the following: 

l When an agency has recurring findings that are not resolved within the time period provided  
l When standards rated as noncompliant are recurring  
l When the agency fails to comply with the corrective action that was submitted while the agency was on the watch list  
l When the agency consistently fails to reach unit production goals established by its contract  
l When an agency consistently exhibits a low expenditure rate  

 * The agency will remain on probation until the LHC has determined that the agency is back in compliance with the policies and procedures of LaWAP. If the agency 
does not improve within the reasonable time period given, it may be subject to termination of the contract. 

Termination: 

§13.4  Procedures for Termination 

§13.4.1  Notice for Termination for Cause.  The Corporation shall notify the Contractor in writing of a default of the Agreement under Section 13.1.  The Corporation 
shall provide the Contractor with ten (10) days to cure the default.  If, at the end of the cure period, the Corporation determines that the violation has not been cured, 
the Termination of the Agreement shall be effective immediately, without further notice. 

Refer to Weatherization Assistance Program (WAP) Agreement between Louisiana Housing Corporation and Subgrantee, Article 13 ­  Termination of Agreement; 
Procedures Upon Termination or Expiration of Agreement in its entirety as the governing document. 

  

V.8.4 Training and Technical Assistance Approach and Activities 

Training and Technical Assistance (T/TA) activities are intended to maintain or increase the efficiency, quality and effectiveness of the WAP program at all levels. T/TA 
will be administered to ensure quality work, maximize energy savings, minimize production costs and improve program management. This component of the program 
is designed to make certain that installed field measures meet the LaWAP Standards for work outlined in accordance to the Standard Work Specifications (SWS) for 
Home Energy Upgrades and the Louisiana Wx Field Guides. 

For WAP­BIL, the Louisiana Training Center and LHC have partnered with Everblue (via RFP) to provide onsite training opportunities while LHC builds 
internal curriculum and gains IREC accreditation: QCI, Energy Auditor, Crew Leader, and Retrofit Installer Technician. Outside trainers may be brought in via 
RFP for additional NEAT/MHEA and OSHA and possible RRP Lead Safe trainings. Contract Training may also include Building Analyst and IDL from 
Diversified Energy.  LHC's goal is to continue  to increase the  number of BPI­certified Quality Control Inspectors working in the LA WAP and to maintain 
the existing  knowledge, skills and  abilities in the current qualified pool.   This program ensures all inspectors possess the knowledge, skills and abilities outlined in 
the National Renewable Energy Laboratory (NREL) Job Task Analysis (JTA).   

LHC will track all required workforce credentials for individuals within the Grantee and Subgrantee LAWAP network. Required federal workforce credentials 
include EPA RRP, OSHA, and QCI. LHC will contact and ensure Subgrantees' and LHC certifications are renewed prior to expiration. LHC will track non­required 
certifications earned by Grantee and Subgrantee members to ensure optimal knowledge, skills, and abilities within the network exist and offer training opportunities in 
alignment.  LHC will review local and industry requirements (i.e. Contractor licenses, Equipment Manufacture Certifications, Vendor Certifications, etc.) at each 
Subgrantee monitoring to ensure credentials are in compliance with associated standards.  

LHC will review the production and energy savings of each Subgrantee, in addition to onsite monitoring, to determine where energy saving opportunities are being 
missed and whether Specific Training is needed to ensure results. 

T/TA funds will be used to train subgrantees and contractors participating in the WAP program and to encourage and enhance workforce development. Per DOE 
guidelines, LHC will ensure that the use of T&TA funds to reimburse contractors is limited to T&TA that supports the four Home Energy Professionals occupations 
(Retrofit Installer Technician, Crew Leader, Energy Auditor, Quality Control Inspector). In making the determination to pay for contractors’  training, LHC will ensure the 
Subgrantee secures a retention agreement in exchange for the training that meets DOE requirements. The retention agreement will require that contractors maintain 
consistent employment in the WAP program for a specific amount of time, ensuring the funds expended for training are maximized.  LHC developed a timeline for 
regular accredited training using DOE curricula designed for both new and experienced WAP workers. The T/TA plan addresses  two d is t inc t  
categories, Comprehensive Training and Specific Training. 

Comprehensive Training: 

Comprehensive Training will be available to technical field staff on an annual to bi­annual schedule based upon available funds, existing credentials, and as determined 
by LHC. It will be administered by, or in cooperation with, a training program accredited by a DOE­approved accreditation organization for the specific JTA being 
taught.  All new employees must attend and complete training of the JTA for the position in which the worker is employed within one year of hire. Neither Grantee nor 
Subgrantee staff may function unsupervised until training and certification requirements are met. The Weatherization Assistance Program Standardized Curricula will 
be used for the following:  

JTA Frequency
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Specific Training: 

Specific Training will be provided on an as­needed basis, as determined by monitoring reports, self­surveys, or other methods. It will be provided by accredited or non­
accredited LHC personnel and/or third party training vendors. Specific Training will be conducted to address short­term, single issue training including but not limited 
to: 

LHC will track all Grantee and Subgrantee workforce credentials via a tracking form including all Louisiana Weatherization technical personnel and the recertification 
requirements of those credentials.  Comprehensive training will be available at a minimum of annually to avoid any potential lapses in recertification and will be 
monitored by LHC. 

The LHC training center will be utilized for mandatory T/TA activities that are aligned with DOE curricula. Classroom, field T/TA, and hands­on facilitation will meet 
specific training needs of local agencies, crews and contractors statewide. LHC will track accredited mandatory IREC trainings.  Mandatory attendance will be required 
with penalties assessed for failure to comply. 

Contractors offering Weatherization will be obligated to attend certain training courses based upon their worker classification. LHC will require all direct hires and 
contractors, weatherization coordinators, crew members, workers, and supervisors to attend LHC training on Health and Safety in accordance to WPN 22­7. LHC will 
provide opportunities for WAP staff to become Building Performance Institute (BPI) Home Energy Professional (HEP) certified annually.  

Field monitoring will provide an opportunity for on­site training and technical assistance and the identification of areas where more extensive training is needed. LHC 
will combine comprehensive analysis and assessment of monitoring, Compliance Specialist reports, field inspections and DOE Project Officer Evaluation to compare 
the effectiveness and the energy savings achieved to use in development of T/TA activities and priorities. The assessment of Grantee effectiveness in administrating 
and implementing the grant will be closely aligned with the following: 

l Compliance with DOE WAP federal program requirements  
l General administration and program management systems  
l Identify cost­effective improvements  
l Install measures effectively and safely in accordance with the SWS and the LA Wx Field Guides.  
l Do no harm to occupants, workers and home weatherized  

LHC’s training and BPI accredited testing center has and will continue to establish partnerships with IREC­accredited DOE WAP training centers. LHC staff will ensure 
the training center remains current and up­to­date on curriculum ensuring efficiency and innovation in administering the WAP grant. The following ongoing activities 
support productive training and technical assistance: 

l LHC subscribes to the leading weatherization periodicals, including Home Energy and the State and Local Energy Report  
l The Monitors and Trainers remain knowledgeable of developments in the field of energy conservation and work to incorporate valuable practices and techniques 

into existing operations  
l Training participants are solicited to provide direct feedback to LHC management through the use of evaluation forms  

Crew Leader Every 3 years or as determined by LHC on a case­by­case basis.

Retrofit Installer/Technician Every 3 years or as determined by LHC on a case­by­case basis.

Energy Auditor Every 3 years or as determined by LHC on a case­by­case basis.

Quality Control Inspector Every 3 years or as determined by LHC on a case­by­case basis.

Training Provided Frequency

BPI Building Analyst (BA) As Needed

BPI Infiltration & Duct Leakage (IDL) As Needed
On­the­job dense­pack insulation training As Needed

Acute deficiencies in the field As Needed

State or agency training on new 2020 SWS field guides and program guidance Annually

Software training for administrative personnel As Needed

Management or leadership training seminar As Available

Weatherization conference sessions (NASCSP / HPC) Annually

Combustion Testing As Needed

ASHRAE 62.2 2016 Annually 

Online Weatherization Assistant NEAT MHEA Throughout WAP­BIL

Lead Safe Weatherization (LSW) As Needed
EPA's Lead Safety for Renovation, Repair, and Painting (RRP) As Needed

Occupational Safety and Health Administration (OSHA) Standards  As Needed

Louisiana Health and Safety Plan (WPN 22­7) Annually
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Pre and Post­client education on energy conservation will be documented in client files including health and safety education corresponding to relevant issues that are 
identified at the home. Client Education will consist of, but is not limited to: 

l EPA Renovate Right for important Lead Hazard Information for Families  
l EPA Mold, Moisture, and Your Home  
l What You Should Know About Space Heaters  
l Radon­related information  
l Manuals for Installed Mechanicals  

LHC will continue to evaluate the effectiveness of the State T&TA activities and needs throughout the life of the grant and make adjustments where necessary to 
ensure effective Subgrantee and Grantee implementation of the WAP grant. 

Percent of overall trainings 

Comprehensive Trainings:  65.0 

Specific Trainings:  35.0 

Breakdown of T&TA training budget 

Percent of budget allocated to Auditor/QCI trainings:  35.0 

Percent of budget allocated to Crew/Installer trainings:  30.0 

Percent of budget allocated to Management/Financial trainings:  10.0 

  

V.9 Energy Crisis and Disaster Plan 
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RECIPIENT:55 States and Territories with signed Historical Preservation Extension Programmatic

Agreements*
STATE: Mult

   
PROJECT TITLE
: Weatherization Assistance Program BIL Awards

 
Funding Opportunity Announcement Number Procurement Instrument Number NEPA Control Number CID Number

WAP BIL 2022 WAP-BIL-2022A GFO-WAP-BIL-2022A
       
Based on my review of the information concerning the proposed action, as NEPA Compliance Officer (authorized under DOE
Policy 451.1), I have made the following determination:
 
CX, EA, EIS APPENDIX AND NUMBER:
Description:

A9 Information
gathering,
analysis, and
dissemination

Information gathering (including, but not limited to, literature surveys, inventories, site visits, and audits),
data analysis (including, but not limited to, computer modeling), document preparation (including, but not
limited to, conceptual design, feasibility studies, and analytical energy supply and demand studies), and
information dissemination (including, but not limited to, document publication and distribution, and
classroom training and informational programs), but not including site characterization or environmental
monitoring. (See also B3.1 of appendix B to this subpart.)

A11 Technical
advice and
assistance to
organizations

Technical advice and planning assistance to international, national, state, and local organizations.

B1.16 Asbestos
removal

Removal of asbestos-containing materials from buildings in accordance with applicable requirements (such
as 40 CFR part 61, “National Emission Standards for Hazardous Air Pollutants”; 40 CFR part 763,
“Asbestos”; 29 CFR part 1910, subpart I, “Personal Protective Equipment”; and 29 CFR part 1926, “Safety
and Health Regulations for Construction”; and appropriate state and local requirements, including
certification of removal contractors and technicians).

B1.34 Lead-
based paint
containment,
removal, and
disposal

Containment, removal, and disposal of lead-based paint in accordance with applicable requirements (such
as provisions relating to the certification of removal contractors and technicians at 40 CFR part 745, “Lead-
Based Paint Poisoning Prevention In Certain Residential Structures”).

B2.2 Building
and equipment
instrumentation

Installation of, or improvements to, building and equipment instrumentation (including, but not limited to,
remote control panels, remote monitoring capability, alarm and surveillance systems, control systems to
provide automatic shutdown, fire detection and protection systems, water consumption monitors and flow
control systems, announcement and emergency warning systems, criticality and radiation monitors and
alarms, and safeguards and security equipment).

B3.1 Site
characterization
and
environmental
monitoring

Site characterization and environmental monitoring (including, but not limited to, siting, construction,
modification, operation, and dismantlement and removal or otherwise proper closure (such as of a well) of
characterization and monitoring devices, and siting, construction, and associated operation of a small-scale
laboratory building or renovation of a room in an existing building for sample analysis). Such activities would
be designed in conformance with applicable requirements and use best management practices to limit the
potential effects of any resultant ground disturbance. Covered activities include, but are not limited to, site
characterization and environmental monitoring under CERCLA and RCRA. (This class of actions excludes
activities in aquatic environments. See B3.16 of this appendix for such activities.) Specific activities include,
but are not limited to: (a) Geological, geophysical (such as gravity, magnetic, electrical, seismic, radar, and
temperature gradient), geochemical, and engineering surveys and mapping, and the establishment of
survey marks. Seismic techniques would not include large-scale reflection or refraction testing; (b)
Installation and operation of field instruments (such as stream-gauging stations or flow-measuring devices,
telemetry systems, geochemical monitoring tools, and geophysical exploration tools); (c) Drilling of wells for
sampling or monitoring of groundwater or the vadose (unsaturated) zone, well logging, and installation of
water-level recording devices in wells; (d) Aquifer and underground reservoir response testing; (e)
Installation and operation of ambient air monitoring equipment; (f) Sampling and characterization of water,
soil, rock, or contaminants (such as drilling using truck- or mobile-scale equipment, and modification, use,
and plugging of boreholes); (g) Sampling and characterization of water effluents, air emissions, or solid
waste streams; (h) Installation and operation of meteorological towers and associated activities (such as
assessment of potential wind energy resources); (i) Sampling of flora or fauna; and (j) Archeological,
historic, and cultural resource identification in compliance with 36 CFR part 800 and 43 CFR part 7.



B5.1 Actions to
conserve
energy or water

(a) Actions to conserve energy or water, demonstrate potential energy or water conservation, and promote
energy efficiency that would not have the potential to cause significant changes in the indoor or outdoor
concentrations of potentially harmful substances. These actions may involve financial and technical
assistance to individuals (such as builders, owners, consultants, manufacturers, and designers),
organizations (such as utilities), and governments (such as state, local, and tribal). Covered actions include,
but are not limited to weatherization (such as insulation and replacing windows and doors); programmed
lowering of thermostat settings; placement of timers on hot water heaters; installation or replacement of
energy efficient lighting, low-flow plumbing fixtures (such as faucets, toilets, and showerheads), heating,
ventilation, and air conditioning systems, and appliances; installation of drip-irrigation systems;
improvements in generator efficiency and appliance efficiency ratings; efficiency improvements for vehicles
and transportation (such as fleet changeout); power storage (such as flywheels and batteries, generally less
than 10 megawatt equivalent); transportation management systems (such as traffic signal control systems,
car navigation, speed cameras, and automatic plate number recognition); development of energy-efficient
manufacturing, industrial, or building practices; and small-scale energy efficiency and conservation research
and development and small-scale pilot projects. Covered actions include building renovations or new
structures, provided that they occur in a previously disturbed or developed area. Covered actions could
involve commercial, residential, agricultural, academic, institutional, or industrial sectors. Covered actions
do not include rulemakings, standard-settings, or proposed DOE legislation, except for those actions listed
in B5.1(b) of this appendix. (b) Covered actions include rulemakings that establish energy conservation
standards for consumer products and industrial equipment, provided that the actions would not: (1) have the
potential to cause a significant change in manufacturing infrastructure (such as construction of new
manufacturing plants with considerable associated ground disturbance); (2) involve significant unresolved
conflicts concerning alternative uses of available resources (such as rare or limited raw materials); (3) have
the potential to result in a significant increase in the disposal of materials posing significant risks to human
health and the environment (such as RCRA hazardous wastes); or (4) have the potential to cause a
significant increase in energy consumption in a state or region.

B5.16 Solar
photovoltaic
systems

The installation, modification, operation, and removal of commercially available solar photovoltaic systems
located on a building or other structure (such as rooftop, parking lot or facility, and mounted to signage,
lighting, gates, or fences), or if located on land, generally comprising less than 10 acres within a previously
disturbed or developed area. Covered actions would be in accordance with applicable requirements (such
as local land use and zoning requirements) in the proposed project area and would incorporate appropriate
control technologies and best management practices.

B5.17 Solar
thermal
systems

The installation, modification, operation, and removal of commercially available smallscale solar thermal
systems (including, but not limited to, solar hot water systems) located on or contiguous to a building, and if
located on land, generally comprising less than 10 acres within a previously disturbed or developed area.
Covered actions would be in accordance with applicable requirements (such as local land use and zoning
requirements) in the proposed project area and would incorporate appropriate control technologies and best
management practices.

 
Rationale for determination:

  The U.S. Department of Energy (DOE) administers the Weatherization Assistance Program (WAP) authorized by Title
IV, Energy Conservation and Production Act, as amended. The goal of WAP is to increase the energy efficiency of
dwellings owned or occupied by low-income persons, reduce their total residential expenditures, and improve their
health and safety. DOE has received additional funding from the Bipartisan Infrastructure Law (BIL), appropriated by
the Infrastructure Investment and Jobs Act, Public Law 117-58. Each home weatherized under WAP-BIL would
receive approximately $8,009 as determined by site-specific outcomes of the energy audit process. Many recipients
supplement DOE funds with other federal and non-federal resources for specific activities are outlined below.


This NEPA determination is specific to the 55 WAP Recipients* with a DOE executed Historic Preservation
Programmatic Agreement (PA) for activities funded by WAP-BIL through the Administrative and Legal Requirements
Document (WAP-BIL-ALRD). WAP recipients without a PA have a separate NEPA determination: GFO-WAP-BIL-
2022B.


DOE has determined the following Allowable Activities funded by the WAP-BIL-ALRD are categorically excluded from
further NEPA review, absent extraordinary circumstances, cumulative impacts, or connected actions that may lead to
significant impacts on the environment, or any inconsistency with “integral elements” (as contained in 10 CFR Part
1021, Appendix B) as they relate to a specific activity:


Allowable Activities:


1.	Administrative activities associated with management of the designated Weatherization Office and management of
programs and strategies in support of weatherization activities.


2.	Development and implementation of training programs and strategies for weatherization effort, including initial home
energy audits, final inspections, and client education. 



3.	Purchase of vehicles and equipment needed for administrative activities, weatherization energy audits, installation
of measures indicated below, and quality control inspections. 

4.	Weatherization activities provided that activities adhere to the requirements of the respective Recipients’ DOE
executed Historic Preservation Programmatic Agreement, are installed in existing buildings, are appropriately sized,
are covered by Appendix A of 10 CFR 440, and/or approved as part of the energy audit approval procedures and
material approvals process, and limited to:


a.	Building Shell Measures:

i.	Install insulation where needed

ii.	Perform air sealing

iii.	Repair and replace windows, storm windows, install window film, awnings and solar screens


b.	Mechanical Measures

i.	Clean, tune, repair, or replace heating and/or cooling systems

ii.	Install duct and heating pipe insulation

iii.	Repair leaks in heating/cooling ducts

iv.	Install programmable thermostats

v.	Repair/replace domestic water heaters

vi.	Install domestic hot water heater tank insulation


c.	Electric and Water Measures

i.	Install efficient light sources

ii.	Install low-flow showerheads

iii.	Replace inefficient refrigerators with energy-efficient models


5.	Energy-related health and safety measures (per Weatherization Program Notice 22-7, or the most current guidance)
provided that activities adhere to the requirements of the respective Recipients’ DOE executed Historic Preservation
Programmatic Agreement, occur in existing buildings, and are limited to: 
a. Combustion appliance safety inspections

b. Air quality assessment and limited removal of formaldehyde, volatile organic compounds, flammable liquids, and
other air pollutants

c. Gas and bulk fuel leak inspections

d. Testing and/or containment, removal or disposal of lead, asbestos, mold, moisture, refrigerant, mercury, and other
materials so WAP activities may be completed

e. Conduct radon testing and precautionary measures, including but not limited to, sump pump covers, covering
exposed dirt floors with polyethylene sheeting which contains a rating of no more than 0.1 perm, which is sealed and
attached at all seams, walls and foundation penetrations

f. Inspect and install carbon monoxide and smoke alarms

g. Install ventilation as required by the American Society of Heating and Air-Conditioning Engineers (ASHRAE) 62.2-
2016 standard, including blower door testing addressing infiltration, ventilation, and exhaust


6.	Incidental and necessary energy-related repairs and replacements limited to:

a.	Repair/replace damaged windows and doors

b.	Minor electrical and plumbing repairs


7. Development, implementation, and installation of onsite renewable energy technology from renewable resources,
provided that activities adhere to the requirements of the respective Recipients’ DOE executed Historic Preservation
Programmatic Agreement, are installed in or on an existing structure, do not require ground disturbance, no trees are
removed, and limited to:

a. PV systems appropriately sized that do not exceed 60 kW

b. Solar hot water heating systems appropriately sized that do not exceed 200,000 BTU/HR

c. Battery storage, if applicable, attached to a structure (e.g. inside a garage) and not visible from the public right of
way


Activities/projects not listed above, including ground disturbing activities and tree removal, are not included in this
NEPA review and are subject to additional NEPA review and approval by DOE. For activities/projects requiring
additional NEPA review, states must complete the environmental questionnaire (EQ-1) found at https://www.eere-
pmc.energy.gov/NEPA.aspx and receive notification from DOE that the NEPA review has been completed and
approved by the Contracting Officer prior to initiating the project or activities.


All incidental measures relating to hazardous materials identified during the WAP activities would be managed in
accordance with applicable federal, state, and local requirements.


Recipients are required to participate in DOE training on NEPA and Historic Preservation prior to commencing work on



the above activities. The training is available at www.energy.gov/node/4816816. Recipients are responsible for
contacting NEPA with any NEPA or historic preservation questions at GONEPA@ee.doe.gov.


The Recipient is responsible for identifying and promptly notifying DOE of extraordinary circumstances, cumulative
impacts, or connected actions that may lead to significant impacts on the environment, or any inconsistency with the
“integral elements” (as contained in 10 CFR Part 1021, Appendix B) relating to any proposed activities. Additionally,
the Recipient must demonstrate compliance with Section 106 of the National Historic Preservation Act (NHPA), and
inform DOE of activities in the 100-year floodplain.


Recipients shall adhere to the restrictions of their DOE executed Historic Preservation Programmatic Agreement. DOE
executed historic preservation programmatic agreements are available on the Weatherization and Intergovernmental
Programs website: https://www.energy.gov/eere/wipo/historic-preservation-executed-programmatic-agreements


For activities requiring additional NEPA review, Recipients must complete the environmental questionnaire (found at
https://www.eere-pmc.energy.gov/NEPA.aspx) for review by DOE.


Most activities listed under "Allowable Activities" are more restrictive than the Categorical Exclusion. The restrictions
must be followed for the Allowable Activities to be applicable.


* WAP Recipients with a historic preservation programmatic agreement: AL, AK, AS, AZ, AR, CA, CO, CT, DE, DC,
FL, GA, HI, ID, IL, IN, IA, KS, KY, LA, ME, MD, MA, MI, MN, MP, MS, MO, MT, NE, NV, NH, NJ, NM, NY, NC, ND, OH,
OK, OR, PA, PR, RI, SC, SD, TN, TX, UT, VI, VT, VA, WA, WV, WI, WY.


 

NEPA PROVISION
 

 

DOE has made a conditional NEPA determination.  

The NEPA Determination applies to the following Topic Areas, Budget Periods, and/or tasks:

This NEPA Determination only applies to activities funded by the Weatherization Assistance Program - Bipartisan
Infrastructure Law, Administrative and Legal Requirements Document. Recipients must have a DOE executed Historic
Preservation Programmatic Agreement.

The NEPA Determination does not apply to the following Topic Area, Budget Periods, and/or tasks:

This NEPA Determination does NOT apply to activities funded by sources other than the Weatherization Assistance
Program - Bipartisan Infrastructure Law, Administrative and Legal Requirements Document, activities that do not fit
within the restrictions of the Allowable Activities listed above, or to Recipients that do not have a DOE executed
Historic Preservation Programmatic Agreement.

 
Include the following condition in the financial assisstance agreement:

1. This NEPA Determination only applies to activities funded by the Weatherization Assistance Program-Bipartisan
Infrastructure Law, Administrative and Legal Requirements Document.




2. Activities not listed under "Allowable Activities" including ground disturbing activities and tree removal, are subject to
additional NEPA review and approval by DOE. For activities requiring additional NEPA review, Recipients must
complete the environmental questionnaire found at https: //www.eere-pmc.energy.gov/NEPA.aspx and receive
notification from DOE that the NEPA review has been completed and approved by the Contracting Officer prior to
initiating the project or activities.




3. This authorization does not include activities where the following elements exist: extraordinary circumstances;
cumulative impacts or connected actions that may lead to significant effects on the human environment; or any
inconsistency with the "integral elements" (as contained in 10 CFR Part 1021, Appendix B) as they relate to a particular
project.




4. The Recipient must identify and promptly notify DOE of extraordinary circumstances, cumulative impacts or
connected actions that may lead to significant effects on the human environment, or any inconsistency with the
“integral elements” (as contained in 10 CFR Part 1021, Appendix B) as they relate to project activities.







5. Recipients must have a DOE executed Historic Preservation Programmatic Agreement and adhere to the terms and
restrictions of its DOE executed Historic Preservation Programmatic Agreement. DOE executed historic preservation
programmatic agreements are available on the Weatherization and Intergovernmental Programs website:
https://www.energy.gov/eere/wipo/historic-preservation-executed-programmatic-agreements.


6. Most activities listed under "Allowable Activities" are more restrictive than the Categorical Exclusion. The restrictions
listed in the "Allowable Activities" must be followed.


7. Recipients are responsible for completing the online NEPA and Historic preservation training at
www.energy.gov/node/4816816 and contacting NEPA with any questions at GONEPA@ee.doe.gov.


8. This authorization excludes any activities that are otherwise subject to a restriction set forth elsewhere in the Award.


 
Notes:

Weatherization & Intergovernmental Programs Office - WAP


This NEPA Determination requires legal review of the tailored NEPA provision.



NEPA review completed by Diana Heyder, 06/6/2022


 

FOR CATEGORICAL EXCLUSION DETERMINATIONS

The proposed action (or the part of the proposal defined in the Rationale above) fits within a class of actions that is listed in
Appendix A or B to 10 CFR Part 1021, Subpart D.
To fit within the classes of actions listed in 10 CFR Part 1021, Subpart D,
Appendix B, a proposal must be one that would not: (1) threaten a violation of applicable statutory, regulatory, or permit
requirements for environment, safety, and health, or similar requirements of DOE or Executive Orders; (2) require siting and
construction or major expansion of waste storage, disposal, recovery, or treatment facilities (including incinerators), but the proposal
may include categorically excluded waste storage, disposal, recovery, or treatment actions or facilities; (3) disturb hazardous
substances, pollutants, contaminants, or CERCLA-excluded petroleum and natural gas products that preexist in the environment such
that there would be uncontrolled or unpermitted releases; (4) have the potential to cause significant impacts on environmentally
sensitive resources, including, but not limited to, those listed in paragraph B(4) of 10 CFR Part 1021, Subpart D, Appendix B; (5)
involve genetically engineered organisms, synthetic biology, governmentally designated noxious weeds, or invasive species, unless
the proposed activity would be contained or confined in a manner designed and operated to prevent unauthorized release into the
environment and conducted in accordance with applicable requirements, such as those listed in paragraph B(5) of 10 CFR Part 1021,
Subpart D, Appendix B.

There are no extraordinary circumstances related to the proposed action that may affect the significance of the environmental effects
of the proposal.

The proposed action has not been segmented to meet the definition of a categorical exclusion. This proposal is not connected to other
actions with potentially significant impacts (40 CFR 1508.25(a)(1)), is not related to other actions with individually insignificant but
cumulatively significant impacts (40 CFR 1508.27(b)(7)), and is not precluded by 40 CFR 1506.1 or 10 CFR 1021.211 concerning
limitations on actions during preparation of an environmental impact statement.

A portion of the proposed action is categorically excluded from further NEPA review. The NEPA Provision identifies Topic Areas,
Budget Periods, tasks, and/or subtasks that are subject to additional NEPA review.

 
SIGNATURE OF THIS MEMORANDUM CONSTITUTES A RECORD OF THIS DECISION.
   
NEPA Compliance Officer Signature:  Casey Strickland     Date: 6/7/2022  
  NEPA Compliance Officer      
 
FIELD OFFICE MANAGER DETERMINATION
   

Field Office Manager review not required
Field Office Manager review required

   
BASED ON MY REVIEW I CONCUR WITH THE DETERMINATION OF THE NCO :
   
Field Office Manager's Signature:     Date:  
  Field Office Manager    




